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CONFIDENTIAL 

2.1 ABSTRACT 

December, 1994 marked the Sixtieth month of full scale earthmoving activities. 
Truck and Scraper effort is focused on backfilling the remaining portion of the far 
north Jackpile Pit and Pond(JP-OP-41). The dozer effort is to support the trucks 
and scrapers as well as pushing backfill material into JP-OP-41. Dewatering for dust 
control 1s continuing. Reseeding will continue until finished or until bad weather 
stops them. LCC is putting full effort into the completion of the project. 
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CONFIDENTIAL 

2.2 PROGRESS MAPS 

The attached maps indicate the percentages of completion where work is being 
performed and show progress as of the December 24, 1994 field survey. 
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2.3 Construction Photo's 

Figure 1: North side of JP-OP-41. Backfilling in progress. 

~--~ ~ :--::--- .. -
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Figure 2: Trucks backfilling north side of JP-OP-41. 
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2.3 Construction Photo's 

Figure 3: Reseeding Sub-contractor Anderson Reclamation & Construction. 

Figure 4: Reseeded soil borrow area north west sjde of Jackpile mine. 
(Looking NW) 
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2.3 Construction Photo's 

Figure 5: Soil & Water West Inc. conducting semi-annual surface water testing. 
Pictured: field tech & lab supervisor Russell Zittlosen. 

Figure 6: Soil & Water West Inc. conducting semi-annual ground water testing. 
Well #4 along the south bank of the Rio Paguate. 
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2.4 MILESTONES 

0 The Laguna Construction Company had a low productive effort 
during the month of December due to several factors: The 
Weather; two days were lost due to rain and muddy conditions in 
the pit bottoms and on haul roads, Holidays; One week was 
observed during the month of December for Christmas. 

0 Trucks, scrapers and dozers continue the backfilling 
of JP-OP-41; The effort should continue to the end of 
the project; 

0 All effort continues on backfilling JP-OP-41 and Soil cover; 

0 Start of the 6th Year Operating Plan December 1, 1994 

0 Reseeding continues on the soil covered areas in the J ackpile; 

POL-EPA01-0011441 
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3.0 ACTION ITEMS 

3.1 POL/RPM ACTION ITEMS 

1) Approval of 6th Year Operating Plan by Tribal council; 

2) Submit 6th Year Operating Plan for BIA Approval; 

3) Work with Allen Sedik on closure of Jackpile mine; 

3.2 BUREAU OF INDIAN AFFAIRS ACTION ITEMS 

1) Approval of work package closeouts; 

2) Work with Reclamation Tech on Jackpile closure; 

3) Work with Reclamation Tech on 6th Year Operating plan; 

3.3 SUBCONTRACT ACTION ITEMS: 

1) Eberline out to do Final swipe and direct alpha sampling; 

3.4 LAGUNA CONSTRUCTION COMPANY ACTION ITEMS 

1) Complete earthwork as soon as possible; 

2) Reseeding contractor; Anderson Reclamation & Construction Co. 

3) Apprise POL-Tech of any upcoming schedule variance 
(construction, training, etc.) which may impact 
work completion; 

POL-EPA01-0011442 
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4.1 FOUR (4) WEEK LOOKAHEAD 
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--------~------~---
Schedule Name 
Responsible 
As-of Date 

DECEMBER, 1994 Four Week Look Ahead 
LCC, Inc. 
27-Dec-94 Schedule File : C:\TL3\DEC94LKK 

Task Name 

2S2J01-dewater JKPL 
2R1J01/02 reveg 
2T1J01-terraces 
2E3J09-D11 
2E3J08A-backfill 
2E3J06-soil 
2E1J11-backfill 

94 
Nov Dec 

Resources Status 28 5 12 

c 

===== Summary Task M Milestone ===== (Started) >>> Conflict 

19 

95 
Jan 

27 3 9 

Detail Task 
··- (Started) 

(Slack} ===-- (Slack) ..... Resource delay 

Feb 
17 23 30 6 13 

Scale: 1 day per character -------------------------------------------------------

TIME LINE Gantt Chart Report, Strip 1, Page 1 
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4.2 PROJECT SCHEDULE 

Scrapers and trucks will perform backfillin~ and soil cover concurrently; 
conservation of available water for dust control contmues. No slopes require dozing 
so dozers will assist in spreading backfill material, terracing and pit backfill. The 
fall seeding program is continuing due to above average weather. 

POL-EPA01-0011445 
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5.1 TRACKING SUMMARY 

Volume surveys and billing summaries are current through the December 24, 
1994 survey date. 

POL-EPA01-0011446 



- - - - - - - - - - - - - - - - -PY95; PY94 

PY93 

PY92 

PY90 &PY91 

INTERIM 
MOBILIZATION 

WBSIDNO. 
MGMT CA SUMMARY 

1P1 
1P2 

1P 
1C1 
1C2 
1C3 

10 
1 

CONST CA SUMRY 
2L1 
2L2 

2L 
2M1 
2M2 
2M3 

2M 
2E1 
2E2 
2E3 
2E4 
2E5 
2E6 

2E 
2S1 
2S2 
2$3 

284 

2S5 

2S 
2R1 
2R2 

2R 
2T&2CS 

2 

1 
2 

WORK f'ACKAGEOESCRIPTION 

POL MANAGEMENT CA TOTAL 

POL OTHER PROGRAMS CA TOTAL 
POLMANAGEMENTTASKTOTAL 

CONSTRUCTION MANAGEMENT CA TOTAL 
INTERIM CMC CA TOTAL 

CO-OP AGREEMENT CONTINGECY CA TOTAL 
CONSTRUCTION MANAGEMENT TASK TOTAL 

MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 
LCC START-UPCOSTSCA TOTAL 

LCC ADMINISTRATION TASK TOTAL 
MOBILIZATION CA TOTAL 
LAND SURVEY CA TOTAL 
LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 
BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 
COVER PLACEMENT CA TOTAL 

CONTAMINATED SOILCA TOTAL 
HIGHWALL CA TOTAL 

EROSION CONTROL CA TOTAL 

I:ARTHWORK TASK TOTAL 

UG ENTRIES ABANDON CA TOTAL 
PIT WATER CA TOTAL 

SS DEMOLITION CA TOTAL 

SS DECON CATOTAL 

PERMANENT STRUCTURES CA TOTAL 

STRUCTURESTASKTOTA~ 

SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 

REVEGETATION TASK TOTAL 
TERRACING/SPECIAL CASES 

CONSTRUCTION TOTAL 
... . - '•'• .·:·. ·-·::::· ·. . . .. --.::::-... 

JACKPILE PROJECT SUMMARY 
MANAGEMENT TOTAL 

CONSTRUCTION TOTAL 

GRAND TOTAL 

CONFIDENTIAL 

JACKPILE 
PROJECT TO DATE TRACKING 

TOTAL90ST .. ·· PTP· PTDACTLIAL PTD.ACTUAI. R~MAININ(:I 

ESTIMATE ACTUAL COST EOUIP CREDIT CASH FLOW COSf ESTIMATE 

$956,550.00 $657,288.77 $0.00 $657,288.77 $274,012.36 
$1,042,857.76 $1,042,857.76 $0.00 $1,042,857.76 $0.00 

$1,999,407.76 $1,700,146.53 $0.00 $1,700,146.53 $274,012.36 
$1 ,494,890.1 0 $935,406.70 $0.00 $935,406.70 $559,483.40 

$200,018.90 $205,116.43 $0.00 $205,116.43 $0.00 
$2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391 ,000.00 
$4,494,909.00 $1,549,523.13 $0.00 $1,549,523.13 $2,950,483.40 
$6,494,316.76 $3,249,669.66 $0.00 $3,249,669.66 $3,224,495.76 

$810,300.00 $778,983.34 $0.00 $778,983.34 $32,017.06 
$940,100.00 $795,974.20 $0.00 $795,974.20 $114,425.80 

$1,750,400.00 $1 ,574,957.54. . $0.00 $1 ,574,957.54 $146,442.86 
$444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 
$904,858.00 $577,670.30 $12,148.32 $565,521.98 $340,980.41 
$563,453.00 $454,067.57 $3,635.60 $450,431.97 $22,371.67 

$1.912,928.00 $1,471 ,814.44 $15,834.44 $1,455,980.00 $363,352.08 
$16,544,636.89 $12,989,145.64 $2,427,498.05 $10,561,647.59 $3,555,491.25 

$9,491 ,898.07 $6,929,652.60 $1 ,228,649.97 $5,701 ,002.63 $2,562,245.47 

$14,056,188.91 $11,688,680.48 $2,200,965.94 $9,487,714.54 $2,367,508.43 
$534,642.82 $491 ,304.37 $79,733.59 $411,570.78 $43,338.45 
$293,745.00 $59,327.23 $190.14 $59,137.09 $234,417.77 
$219,919.00 $161,611.67 $1,524.91 $160,086.76 $58,307.33 

$40,921,111.69 $32,319,721.99 $5,938,562.60 $26,381,169.39 $8,821,308.70 
$86,882.00 $21,999.51 $463.00 $21,536.51 $64,882.49 

$622,994.00 $427,253.67 $98,258.22 $328,995.45 $195,740.33 

$175,829.00 $164,623.52 $6,512.33 $158,111.19 $11,205.48 

$0.00 $0.00 $0.00 $0.00 $0.00 

$193,181.00 $192,662.74 $3,434.45 $189,228.29 $518.26 

$1,078,886.00 $806,539.44 $108,668.00 $697,871.44 $272,346.56 

$2,100,261.00 $900,841.36 $1,079.25 $899,762.11 $1,199,419.64 

$72,149.00 $0.00 $0.00 $0.00 $72,149.00 

$2,172,410.00 $900,841.36 $1,079.25 $899,762.11 $1,271,568.64 

$2,129,080.20 $1,066,871 '14 $174,608.96 $892,262.18 $1,062,209,06 

$49,964,815.89 $38,140,745.91 $6,238,753.25 $31,901,992.66 $11 ,937,227.90 
. ,• .,. .... . 

0Al OF 
ESTIMATE 

SPENT 

690Al 

100% 

85°Al 
63% 

103°Al 
15% 

34°Al 
5QOAl 

96o,t 

8~ 
900ft: 
99o,t 

64°ft: 
81o,t 

774t 
79°.A: 

73~ 
830Al 

92°Al 
20D,i) 
73°Al 
79% 
250Al 

690fil 

940ft: 

oo.A: 

100°.A: 

75% 

43°Al 
0% 

41% 
soo,t 
760fi: 

• .. ·,:··· . ..:: ..... ::·::'::>· .. -:.-· ;.(:·· .::,:;.:.:-:· :·· . •'. _:·=::.;-:···::. :::.: •',• .,; :::.-:· ... . .. 
--·· ,·'·: ,'•' :: 

$6,494,316.76 $3,249,669.66 N/A $3,249,669.66 $3,224,495.76 50_o,t 
$49,964,815.89 $38,140,745.91 $6,238,753.25 $31,901,992.66 $11,937,227.90 76°ft: 

$56,459, 132.65 $41,390.415.57 $6.238,753.25 $35,151,662.32 $15,161,723.66 7~ 

DECEMBER 1994 

REPORTED ESTIMATED 

% VARIANCE 
COMI'LETE AT COMPLETION 

83°fil $163,009.31 

100% $0.00 
930AJ $163,009.31 
810fil $334,267.76 

1030AJ $0.00 

14% ($1 09,000.00) 

361l,i) $225,267.76 

53% $388,277.07 

100D,i; $32,017.06 
900ft: $60,122.00 

100C\ot $92.139.06 
99o,t $0.00 
660_.t $53,574.58 
70o,t ($81 ,628.12) 

75°..t ($28,053.55} 

87°/t $4,415,101.14 
99o,t $1 ,994,884.68 

860Jt $3,069,399.32 

85°/t $50,358.04 
1 oooAJ $204,616.91 

100% $59,832.24 

851l,i) $9,794,192.33 

58°Al $49,462.49 

90% $258,580.93 

82°.A: ($17,994.22) 

100o,t $0.00 

87°.A: ($24,322.78) 

860it $265,726.41 

58(),.t $551 ,835.85 

100°/t $72,149.00 

100% $623,984.85 

38°-t ($213, 123.24) 
81 OAJ $10,534,865.87 

-. :.-·::, ..... . . 
· . 

53D,i; $388,277.07 

81CJ,t $10,534,865.87 

77°A $10.923,142.94 
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PY92,PY93, & PY94 

PY90&91 

INTERIM 
MOBILIZATION 

WBSIDNO. 

MGMT CA sUMMAR't' 
1P1 

1P2 

1P 
1C1 
1C2 
1C3 

1C 
1 

CONST CA SUMRY 
21..1 
2L2 

2L 
2M1 
2M2 
2M3 

2M 
2E1 
2E2 
2E3 

2E4 
2E5 
2E6 

2E 
2S1 
2S2 

253 
2S4 
2S5 

2S 
2R1 

2R2 

2R 
2T/S 

2 

1 
2 

- - ~K~­
PROJECT TO DATE: SUMMARY 1 
- - - -

ACTUAl. COST ACTUAl. COST ACTUAL <;:OST 
WORK PACKAGE: DESCRIPTION PY90 PY91 PY92 

POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $130,009.83 

POL OTHER PROGRAMS CA TOTAL $0.00 $1,042,850.24 $8.70 

POLMANAGEMENTTASKTOTAL $85,607.08 $1,177,806.10 $130,018.53 

CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $84,280.90 

INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 

CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $409,000.00 

CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $302,825.07 . $493,280.00 

MANAGEMENT TOTAL $735,620.53 $1,480,631.17 $623,299.43 

LCC COSTS CA TOTAL $811,000.40 $0.00 ($5,744.08) 

LCC START-UPCOSTSCA TOTAL $382,790.20 $119,306.00 $111,626.00 

LCC ADMINISTRATION TASK TOTAL $1,193,700.60 $119,306.00 $105,881.92 
MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $0.00 

LAND SURVEY CA TOTAL $131,705.71 $129,867.63 $117,163.78 

LCC TRAINING CA TOTAL $135,461.50 $54,635.05 $107,613.20 

MOBILIZATION TASK TOTAL $691,697.50 $200,044.96 $224,n6.98 
BACKFILLING CA TOTAL $3,104,841.61 $1,757,541.35 $4,096,662.15 

DUMP SLOPING CA TOTAL $1,436,751.40 $1,764,477.85 $961,644.89 

COVER PLACEMENT CA TOTAL $194.07 $3,432,344.30 $1,576,260.27 

CONTAMINATED SOIL CA TOTAL $117,322.06 $240,979.58 $70,170.86 

HIGHWALL CA TOTAL $58,321.27 $1,005.96 $0.00 

EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 

EARTHWOAKTASKTOTAL $4,717,430.41 $1,196,349.04 $6,704,738.17 

UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 

PIT WATER CA TOTAL $388,455.50 $19,906.77 $18,891.40 

SS DEMOLITION CA TOTAL $137,009.33 $22,829.59 $2,746.24 

SS DECON CA TOTAL $0.00 $0.00 $0.00 

PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $49,139.29 

STRUCTURESTASKTOTAL $610,082.59 $109,235.93 $72,901,08 

SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $152,308.25 

IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 

REVEGETATION TASKTOTAl $31,304.00 $259,710.70 $152,308.25 
TERRACING/SPECIAL CASES $0.00 $0.00 $601,945.39 

CONSTRUCTION TOTAL $7,244,305.10 $7,884,650.63 $7,862,551.79 

JACKPfLE PROJECT SUMMARY 
MANAGEMENT TOTAL $735,620.53 $1,480,631.17 $623,299.43 

CONSTRUCTION TOTAL $7,244,305.10 $7,884,650.63 $7,862,551.79 

GRAND TOTAL $7,979,925.63 $9.365,231.80 $8,485,851.22 

CONFIDENTIAL 

- - - - - - - -
DECEMBER, 1994 

TOTAI..PTD 

ACTl.IAl.COST ACTl.IAlCOST ACTUAl COST TOTAL COST 
PY93 PY94 P¥90~~94 J:STIMATE 

$140,262.97 $3,000.00 $493,835.74 $904,998.00 
$84.00 $0.00 $1,042,942.94 $1,006,614.00 

$140,346.97 $3,000.00 $1,536,778.68 $1,911,612.00 
$58,183.28 $0.00 $890,186.27 $1,205,821.10 

$0.00 $0.00 $205,116.43 $200,018.90 
$0.00 $0.00 $409,000.00 $2,500,000.00 

$58,183.28 $0.00 $1,504,302.70 $3,005,840.00 
$198,530.25 $3,000.00 $3,041,081.38 $5,817,452.00 

($26,272.98) $0.00 $778,983.34 $810,300.00 
$112,252.00 $0.00 $725,974.20 $886,100.00 
$85,979.02 $0.00 $1,504,957.54 $1,696,400.00 

$0.00 $0.00 $440,076.57 $461,363.00 
$98,642.87 $2,169.71 $479,549.70 $551 ,873.00 

$101 ,985.39 $53.33 $399,748.47 $486,228.00 
$200,628~ $2.223.04 $1,319,374.74 $1,499,464.00 

$2,514,985.45 $523.05 $11,474,553.61 $13,718,836.00 
$1,087,547.16 $222,495.17 $5,472,916.47 $7,564,988.00 
$3,395,488.18 $73,137.25 $8,477,424.07 $11,745,735.00 

$62,831.87 $0.00 $491,304.37 $323,637.00 
$0.00 $0.00 $59,327.23 $396,732.00 

$127,720.80 $0.00 $127,720.80 $0.00 

$7,188,513.46 $296,155.41 $26,103,246.55 $33,749,928.00 
$6,514.87 $0.00 $21,268.18 $128,147.00 

$0.00 $0.00 $427,253.67 $416,990.00 
$2,038.36 $0.00 $164,623.52 $175,829.00 

$0.00 $0.00 $0.00 $0.00 
$1,534.68 $0.00 $189,162.14 $278,783.00 

$10,087.91 $0.00 $802,307,51 $999,749.00 
$282,541.05 $105,230.91 $831,094.91 $1,738,609.00 

$0.00 $0.00 $0.00 $0.00 

$282,541.05 $105.230.91 $831,094.91 $1,738,609.00 
$87,307.46 $30.90 $689,283.75 $2,129,080.20 

$7,855,117.16 $405,886.54 $31,252,511.22 $46,204,210.00 

$198,530.25 $3,000.00 $3,041,081.38 $5,817,452.00 
$7,855,117.16 $405.886.54 $31,252,511.22 $46,204,210.00 

$8,053,647.41 $408.886.54 $34,293,592.60 $52,021,662.00 

POL-EPA01-0011448 



- - - - - - -- - - -PY95;PY94 

PY93 JACKPILE 
PY92 PROJECT TO DATE: SUMMARY 2 
PY90 & 91 

INTERIM 
MOBILIZATION 

WBSID NO. 
MGMT CA SUMMAR 

1 P1 

1 P2 

1P 
1C1 
1C2 
1C3 

1C 
1 

CONST CA SUMRY 
2L1 
2L2 

2L 
2M1 
2M2 
2M3 

2M 
2E1 

2E2 
2E3 
2E4 
2E5 
2E6 

2E 
2S1 

2S2 

2S3 

2S4 
2S5 

2S 
2R1 
2R2 

2R 
2T/2S 

2 

1 

2 

WORK PACKAGE DESCRIPTION 

POL MANAGEMENT CA TOTAL 
POL OTHER PROGRAMS CA TOTAL 

POL MANAGEMENT TASK TOTAL 
CONSTRUCTION MANAGEMENT CA TOTAL 

INTEI'liM CMC CA TOTAL 
CO-OP AGREEMENT CONTINGECY CA TOTAL 
CONSTRUCTION MANAGEMENT I ASK TOTAL 

MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 
LCC START-UP COSTS CA TOTAL 

LCC ADMINISTRATION TASK TOTAL 
MOBILIZATION CA TOTAL 
LAND SURVEY CA TOTAL 
LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 
BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 
COVER PLACEMENT CA TOTAL 

CONTAMINATED SOIL CA TOTAL 
HIGHWALL CA TOTAL 

EROSION CONTROL CA TOTAL 
EARTHWORK TASK TOTAL 

UG ENTRIES ABANDON CA TOTAL 
PIT WATER CA TOTAL 

SS DEMOLITION CA TOTAL 

SS DECON CA TOTAL 

PERMANENT STRUCTURES CA TOTAL 
STRUCTURES TASK TOTAL 

SEEDING CA SUBTOTAL 
IRRIGATION CA SUBTOTAL 

REVEGETATION TASK TOTAL 
TERRACING/SPECIAL CASES 

CONSTRUCTION TOTAL 

JACKPILE PROJECT SUMMARY 
MANAGEMENT TOTAL 

CONSTRUCTION TOTAL 

GRAND TOTAL 

CONFIDENTIAL 

YTD YTDACTUAL YTDACTUAL 
ACiUALCOsi EQUIP CREOii CASH FLOW 

$3,000.00 $0.00 $3,000.00 
$0.00 $0.00 $0 00 

$3,000.00 $0.00 $3,000.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$3,000.00 $0.00 $3,000.00 

$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$2,169.71 $26.74 $2,142.97 
$53.33 $0.00 $53.33 

$2,223.o4 $26.74 $2,196.30 
$523.05 $95.55 $427.50 

$222,495.17 $44,351.15 $178,144.02 
$73,137.25 $14,010.17 $59,127.08 

$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$296,155.47 $58,456.87 $237,698.60 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$105,230.91 $0.00 $105,230.91 
$0.00 $0.00 $0.00 

$105,230.91 $0.00 $105,230.91 
$2,277.12 $30.90 $30.90 

$405,886.54 $58,514.51 $345,156.71 

$3,000.00 N/A $3,000.00 
$405,886.54 $58,514.51 $347,372.03 

$408,886.54 $58,514.51 $35(),372.03 

- - - - - - - -
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CONFIDENTIAL 

DETAIL FOR PROJECT-TO-DATE (PTD) 
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DECEMBER 1994 

%OF REPORTED ESTIMATED 

TOTAL COST PTD. ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

POLMGMT 
1P1 L01 PROJECT MANAGEMENT- PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 770/o 100% $0.00 

1 P1 LOlA PROJECT MANAGEMENT- PY91 $194,139.00 $134,955.86 $0.00 $134,955.86 $59,183.14 70% 1000/o $59,183.14 

1P1L01B PROJECT MANAGEMENT- PY92 $193,172.00 $130,009.83 $0.00 $130,009,83 $63,162.17 67% 100% $63,162.17 

1P1L01C & D PROJECT MANAGEMENT -PY93 & PY94 $344,380.00 $303,716.00 $0.00 $303,716.00 $40,664.00 88% 100D,t $40,664.00 

1 P1 L01 E PROJECT MANAGEMENT PY95 $114,000.00 $3,000.00 $0.00 $3,000.00 $111,000.00 3% 0% $0.00 

1P1 I POL MANAGEMENT CA TOTAL I $956,550.00 II $657,288.77 I $o.oo I $657,288.77 II $274.012.36 1 83%j $163.oo9.31 1 

AlE 
1 P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 $629,994.00 $0.00 1000,t 1 ooo,t $0.00 

1 P2L02 PRIOR AND ONGOING LEGAL EXPENSE $82,124.70 $82,124.70 $0.00 $82,124.70 $0.00 1000Jt 100% $0.00 

1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 $330,739.06 $0.00 100% 100% $0.00 

ENGINEERING CA TOTAL I $1,042,857.7611 $1,042,857.761 $o.oo I $1,042,857.76 II $o.oo 1 $o.oo 1 

I1P POLMANAGEMENTTASKTOTAL I $1,999,407.7611 $1,700,146.531 $o.oo I $1,7oo.146.5311 $274.012.36 I 93%( $163.oo9.31 I 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $638,882.00 $581,416.36 $0.00 $581,416.36 $57,465.64 91% 100% $0.00 

1C1 L01C ENGINEERING SVCS: PY93 & PY94 $89,001.00 $30,452.37 $0.00 $30,452.37 $58,548.63 34% 100°-t $58,548.63 

1C1L01B ENGINEERING SERVICE5--PY92 $62,762.00 $24,415.18 $0.00 $24,415.18 $38,346.82 39°/t 1000Jt $38,346.82 

1C1L05/AJB/C ENV. MONITORING PY90/91/92/93194 $536,495.10 $299,122.79 $0.00 $299,122.79 $237,372.31 56°A 100•A $237,372.31 

1C1L01E ENGINEERING SERVICES: PY95 $13,350.00 $0.00 $0.00 $0.00 $13,350.00 QOJt Oo,t $0.00 

1C1L05E ENVIRONMENTAL MONITORING: PY95 $154,400.00 $0.00 $0.00 $0.00 $154,400.00 QOJt 0% $0.00 

1C1 I CONSTRUCTION MANAGEMENT CA TOTAL I $1,494,890.10 II $935,406.70 I $o.oo I $935,4o6.7o II $559,483.40 1 63%1 $334.267.76 I 

INTERIMCMC 

1C2L01 COMPLETE 1989 (CONST. MGMT.) $116,337.65 $115,775.00 $0.00 $115,775.00 $0.00 1000A: 100% $0.00 

1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 1000A: 100% $0.00 

1C2L03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 1070Jt 100% $0.00 

1C21 INTERIM CMCCA TOTAL l $200,018.90 II $205,116.43\ $o.oo 1 $205,116.431! $o.oo 1 103%\ $o.oo 1 

CONTINGENCY 

1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 $2,000,000.00 OOJi: 0% $o.oo 1 

1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 OOJi: 0% $o.oo 1 

1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 $409,000.00 ($109,000.00) 1000A: 100% ($109,000.00) 

1C3 Co-OP AGREEMENT CONTINGENCY CA TOTAL $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 15°-t 14% ($1 09,000.00)j 

I1C jCONSTRUCTION MANAGEMENTTASKTOTAL I $4,494,909.00 II $1,549,523.131 $o.oo 1 $1,549,523.1311 $2,950,483.40 1 $225.267.76 I 

CONFIDENTIAL POL-EPA01-0011451 
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DECEMBER 1994 

%OF REPORTED ESTIMATED 
TOTAL COST. PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

MANAGEMENT TOTAL j $6,494,316.7611 $3,249,669.661 $o.oo 1 $3.249,669.66 II $3,224,495.76 1 $388,277.07 1 

LCCADMIN 

2L1L01 COMPLETE 1990 (LCC G&A) I $81o.aoo.oo II $811.ooo.4o I $o.oo 1 $811.ooo.4o 11 $o.oo 1 100°Alj 100%j $o.oo 1 
2L 1L02A LCC MARGIN-REFUND FOR OVERRUNS I so.oo 11 ($32,017.o6J 1 $o.oo 1 ($32,017.06) 11 $32,017.o6 1 1 oooAlj 100%j $32,017.06 1 

2L1 I . LCCCOSTSCATOTAL I $810,300.00 II $778,983.341 $o.oo 1 $778,983.34 II $a2.o11.o6 1 96°~ $32,017.06 1 

2l2L01 &L03 1990 LCC MOB, G&A, INS. $295,100.00 $265,400.00 $0.00 $265,400.00 $0.00 90DAJ 100DJt $0.00 
2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $291,000.00 $236,696.20 $0.00 $236,696.20 $54,303.80 81°AJ 1000AJ $0.00 
2L2L02B/C & D LCC INSURANCE-PY92/93/94 $324,000.00 $293,878.00 $0.00 $293,878.00 $30,122.00 91°Al 100% $30,122.00 
2L2L02E LCC INSURANCE PY95 $30,000.00 $0.00 $0.00 $0.00 $30,000.00 OOAJ 100"A: $30,000 00 

LCCSTART-UPCOSTSCATOTAL I $940,100.00 II $795,974.20 I $o.oo 1 $795,974.20 II $114.425.80 1 85%1 9ooAI\ $6o.122.oo 1 

I LCC ADMINIStRATION TASK TOTAL I $1,750,400.00 II $1,574,957.54 I $o.oo 1 $1,574,957.54 II $146.442.86 1 1 oo%1 $92,139.061 

MOBILIZATION 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 ODAJ OOAJ $0.00 
2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97°Al 100°AJ $0.00 
2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 109% 100DAJ $0.00 
2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 $113,889.98 $0.00 117°Al 100DAJ $0.00 
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 $190,603.34 $0.00 99% 100DAJ $0.00 
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 51~ 1 OODA: $0.00 

2M1 I MOBILIZATION CATOTAL I $444,617.00 II $440,076.57 I $so.s2 1 $44o.o26.os II $o.oo I 99~ $o.oo I 

LAND SURVEY 

2M2N01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 $129,155.67 $0.00 112°Al 100% $0.00 
2M2S01 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 $126,762.76 $136,369.37 49°Al 100% $131,404.24 
2M2J01 LAND SURVEY JP AREA $266,165.00 $117,163.79 $2,443.22 $114,720.57 $149,001.21 44~ 100DAJ $151,444.43 
2M2J01 B, C, & E JACKPILE SURVEYING PY93/94 & 95 $254,543.00 $198,933.17 $4,050.19 $194,882.98 $55,609.83 78_",1, 85% ($229,274.09) 

2M2 LAND SURVEY CA TOTAL $904,858.00 $577,670.30 $12,148.32 $565,521.98 $340,980.41 64% 66DAJ $53,574.58 

TRAINING 

2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 100°AJ $0.00 
2M3L02,A,B & C OPERATOR TRAINING-PY90,91 ,92, & 93 $451,328.00 $400,955.96 $3,635.60 $396,059.54 $0.00 89~ 100°Al $0.00 
2M3L02E OPERATOR TRAINING PY95 $22.425.00 $53.33 $0.00 $53.33 $22,371.67 0% OOJt $0.00 
2M3L02D OPERATOR TRAINING-PY94 $89,700.00 $53,058.28 $0.00 $53,058.28 $36,641.72 59% 65°.k ($81,628.12) 

2M3 LCCTRAININGCATOTAL $563,453.00 $454,067.57 $3,635.60 $449,171.15 $22,371.67 81°.k 70°.k ($81,628.12) 

MOBILIZATION TASK TOTAL l $1,912,928.00 II $1,471,814.44 I $15,834.44 1 $1.454,719.18 II $363,352.08 l ($28,o53.ss> 1 

BACKFILLING 

2E1 N01 COMPLETE 1990 (NP HAUL ROADS) $60,352.00 $87,120.86 $12,184.44 $74,936.42 ($26,768.86) ($14,584.42) 

CONFIDENTIAL POL-EPA01-0011452 
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%OF REPORTED ESTIMATED 
TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2E1N02 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 $1,482,238.94 $288,214.26 $1,194,024.68 $356,443.06 81% 100% $156,361.32 

2E1N03 COMPLETED 1990 (NP-PS-18) $1,313,140.00 $1,056,227.81 $222,620 62 $833,607.19 $256,912.19 80°AJ 1000,k $204,800 00 

2E1N04 COMPLETED 1990 (NP-PS-14) $413,123.00 $263,356.58 $30,389.74 $232,966.84 $149,766.42 64°AJ 100% $120,000.00 

2E1N05 COMPLETED 1990 (NP-PS-15) $408,830 00 $276,495 74 $33,927.65 $242,568.09 $132,334.26 68°AJ 1000,k $105,600.00 

2E1N06 COMPLETED 1990 (NP-PS-16) $257,759.00 $210,848,58 $39,889.15 $170,959.43 $46,910.42 82% 100% $0.00 

2E1N07 COMPLETE 1990 (SP-PS-01) $1,616,723 00 $1,251,376.57 $213,963.59 $1,037,412.98 $365,346.43 77°AJ 1000AJ $291,200.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0.00 $0.00 $0 00 $0 00 OOAJ 100% $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0 00 $0.00 $0.00 $0.00 0°.k 100% $0.00 

2E1 N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $82,264.90 $9,653.05 $72,611.85 $19,802.10 81% 1Q00AJ $1,391.15 

2E1N11 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14 $132,489 50 ($1 ,403 64) 101% 100% ($14,403.50) 
2E1N12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.68 $0.00 $48,316 68 $100,076.32 33°-t 1 OQOAJ $100,076 32 

NP BACKFILLING SUBTOTAL $6,308,226.00 $4,908,807.30 $868,913.64 $4,039,893 66 $1 ,399,418.70 78°.-t 100% $950,440.87 
2E1S01 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 47°,f 100% $29,824.35 

2E1S02 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 1 00°-t 1QQOAJ ($2,647.08) 

2E1S03 SP-PS-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 100D.k 1 000AJ $0.00 
SP BACKFILLING SUBTOTAL $255,090.99 $208,793.74 $28,504.02 $180,289.72 $46,297.25 82°.-t 100% $27,177.27 

2E1J01101B JP HAUL ROADS & RAMPS THRU PY93 $217,556.00 $172,620.48 $30,990.30 $141,630.18 $44,935.52 79% 90% $60,189.13 

2E1J02 HAUL JP-PS-23 TO JP-OP-41 $223,098.00 $187,531.80 $29,899.03 $157,632.77 $35,566.20 84% 1000,f $65,465.23 

2E1J03 HAUL JP-PS-24 TO JP-OP-41 $1,107,581.00 $984,942.74 $194,917.86 $790,024.88 $122,638.26 89°Al 100% $317,556.12 

2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,447,871.22 $2,106,811.37 $365,719.36 $1,741,092.01 $341,059.85 86D,i, 100% $706,779.21 
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $460,060.10 $425,305.09 $87,169.06 $338,136.03 $34,755.01 92°-t 1 ooo.ro $121,924.07 
2E1J06 HAUL JP-W0-10 TO JP-OP-41 $86,149.00 $114,668.21 $26,074.95 $88,593 26 ($28,519 21) 133D,i, 1000,-t, ($2,444.26) 

2E1J07 HAUL JP-PS-27 TO JP-OP-41 $375,010.74 $425,562.34 $88,862.75 $336,699.59 ($50,551.60) 113% 100% $38,311.15 

2E1J08 HAUL JP-W0-07 TO JP-OP-41 $377,321.96 $331,128.81 $64,450.19 $266,678.62 $46,193.15 88% 100% $110,643.34 

2E1J09 HAUL JP-W0-12 TO JP-OP-41 $3,041,178.00 $1,830,799 37 $405,385.34 $1,425,414.03 $1,210,378.63 60°AJ 1000AJ $1,615,763.97 

2E1J10 HAUL JP-WS-08 TO JP-OP-41 $186,636.00 $0 00 $0.00 $0.00 $186,636.00 OO,f 0% $0.00 

2E1J11 HAUL JP-WS-15 TO JP-OP-41 $189,627 00 $272,664.51 $61,70512 $210,959.39 ($83,037.51) 144% 100% {$21,332.39) 

2E1J12 HAUL JP-W0-71 TO JP-QP-41 $584,755.72 $449,268.65 $71,822.72 $377,445.93 $135,487.07 7]0,k 100% $207,309.79 

2E1J13 HAUL JP-W0-03 TO JP-OP-41 $592,099.62 $492,107.10 $91,733.43 $400,373 67 $99,992.52 83% 100% $191,725.95 

2E1J14 HAUL JP-WS-13/W0-20 TO JP-OP-42 $52,578.63 $38,337.22 $4,014.42 $34,322.80 $14,241.41 73% 100% $18,255.83 

2E1J15 JACKPILE HAUL ROADS--FORCE ACCOUNT $39,796.91 $39,796.91 $7,335.86 $32,461.05 $0.00 1Q00,f 100% $7,335.86 

JP BACKFILLING SUBTOTAL $9,981,319.90 $7,871,544.60 $1,530,080.39 $6,341,464.21 $2,109,775.30 79% 93°,-t, $3,437,483.00 

2E1 I BACKFILLINGCATOTAL I $16,544,636.8911$12,989,145.641 $2,427,498.051$10,561,647.5911 $3,555,491.251 ]901 $4,415,1 o1.14 1 

DUMP SLOPING 

2E2N01 CUT BENCH NP-W0--<>1 $44,294.00 $30,464.54 $725.16 $29,739.38 $13,829.46 69°,-t, 100% $14,554 62 

2E2N02 CUT SLOPES NP-W0-02(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 73% 100% ($35,289.59) 

2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862 36 81 O,f 100% $1,829.25 

2E2N04 COMPLETE 1990 (NP-W0-04) $24,959.00 $20,111.21 $3,406.72 $16,704 49 $4,847.79 81% 100% $0.00 

2E2N05 CUT NP-W0-06 SLOPES $23,741.00 $494 43 $41.68 $452.75 $23,246.57 100% 100°AJ $13,363.25 

2E2N06 CUT NP-WT -09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 

2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,4'10.85 $13,327.61 ($1,956 97) 114% 100% ($2.432.12) 

2E2N08 CUT NP-WM-12 SLOPES $14,262 00 $9,627.61 $907.31 $8,720.30 $4,634.39 68% 100% $5,541.70 

2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618 56 65% 100°k $0.00 
NP DUMP SLOPING SUBTOTAL $197,233.49 $132,175 85 $14,135.95 $118,03990 $65,057.64 67% 100% ($2,432.89) 

2E2S01 COMPLETED 1990 (SP-W0-13NW0-10) $156,202.00 $94,795.69 $6,964 98 $87,830.71 $61,406 31 61% 100% $48,000 00 
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2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0 00 0% 100% $0.00 

2E2S03 CUT SP-W0-13BIWS-18A SLOPES $1,013,795.00 $1 ,050,177.34 $235,939 23 $814,238.11 ($36,382.34) 104% 1 000AJ ($11 ,628.11) 

2E2S04 COMPLETE 1990(SP-W0-14) $54,671.00 $39,385.36 $5,621.00 $33,764.36 $15,285.64 720AJ 100% $0.00 

2E2S05 CUT SP-WS-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 100°A 100°A $12,376.93 

2E2S06 COMPLETED 1990 (SP-WS-18CIWT-19) $694,880.00 $594,655.55 $123,410.45 $471 ,245.1 0 $100,224.45 860A 100°A $80,000.00 

2E2S07 COMPLETED 1990 (SP-WT-03) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 71°A 100% $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988.99 $0.00 100°A 100°A $44,656.48 

2E2S09 COMPLETE 1990 (SP-W0-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 69"A 1000A $0.00 

2E2S10 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 $0 00 $0.00 0% 100°A $0.00 

2E2S11 COMPLETE 1990 (SP-WT -19A) $36,843.00 $30,471.16 $419.64 $30,051.52 $6,371.84 83% 1000,{ $0.00 

2E2S12 COMPLETED 1990 (SP-WM-121WS-11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324.55 87% 100°A $0.00 

2E2S13 DELETED 1990 (SP-WT -15A/15B) $0.00 $0.00 $0.00 $0 00 $0.00 OOA 100% $0.00 

2E2S14 BACKFILL SP-OP-34 (D4 West) $49,995 00 $72,236.38 $12,291.70 $59,944.68 ($22,241.38) 144% 1000A ($9,949.68) 

2E2S15 COMPLETE 1990 (SP-WT -161WT -37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429.56 70°A 1000,{ $0 00 

2E2S16 BACKFILL SP-OP-34 (D4 East) $49,995 00 $97,278.52 $21,561.62 $75,716.90 ($47,283.52) 195°A 1000A ($25,721.90) 

2E2S17 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954.96 $19.07 100% 1 00°.-t $9,040.04 

2E2S18 BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 $11,775.07 $41,406.58 ($3,186.65) 106°AJ 100°AJ $8,588.42 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080.00 $3,690.12 $530.73 $3,159.39 $1,389.88 73% 100°,1, $0.00 

SP DUMP SLOPING SUBTOTAL $2,570,414.47 $2,464,943.40 $497,828.88 $1,967,114.52 $105,471.07 960AJ 1000AJ $155,362.18 

2E2J01 CUT JP-W0-11 SLOPES $1,009,732.00 $251 ,070.30 $45,381.17 $205,689.13 $758,661.70 25% 1000AJ $804,042.87 

2E2J02 CUT JP-WT-16D SLOPES $477,243.00 $595,654.76 $134,017.66 $461,637.10 ($118,411.76) 1250AJ 85°Al ($65,859.47) 

2E2J03 & 3A CUT JP-WS-17 SLOPES $2,239,392.00 $1,339,406.52 $245,170.35 $1 ,094,236.17 $899,985.48 60°Al 55°Jt $249,871.69 

2E2J04 CUT JP-PS-22 SLOPES $104,656.00 $71,292.61 $6,429.99 $64,862.62 $33,363.39 68°Al 1 OOO_,t $39,793.38 
---

2E2J05 CUT JP-W0-72 SLOPES $51,974.60 $42,451.58 $5,835.20 $36,616.38 $9,523.02 820.-t 1000_,t $15,358.22 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00 $0 00 $0.00 OOA 1000,t $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OO_,t 100°A $0.00 

2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 00,.\ 100°A $0.00 

2E2J09 DELETED 1990 (JP-WT -02A/02B/02C) $0.00 $0 00 $0.00 $0.00 $0.00 OOAJ 1 00°A:> $0.00 

2E2J10 JP-W0-73 BACKFILL $128,768.71 $93,774.65 $12,270.95 $81,503.70 $34,994.06 73% 100% $47,265 01 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 1000AJ $0.00 

2E2J12 CUT JP-W0-06 SLOPES $65,957.46 $54,628.89 $7,833.36 $46,795.53 $11,328.57 83°Al 1 000AJ $19,161 93 

2E2J13 CUT JP-WS-08/12 SLOPES $138,341.84 $127,106.93 $17,419.66 $109,687.27 $11,234.91 92°AJ 100% $28,654.57 

2E2J14 CUT JP-W0-11 SLOPES $721,679.00 $534,286.83 $65,230.59 $469,056 24 $187,392.17 74% 100% $33,646.76 

2E2J15 CUT JP-WS-15N15B SLOPES $157,141.00 $101,451.37 $8,560.86 $92,890.51 $55,689.63 65°Jt 1000_,t $16,570.49 

2E2J16 JP-WO-D5 SLOPES $69,997.46 $64,697.03 $11,612.66 $53,084.37 $5,300.43 92% 1000,.\ $16,913.09 

2E2J17 CUT JP-WS-16A/16B/16C SLOPES $24,428.00 $0.00 $0.00 $0.00 $24,428.00 0% 1000,.\ $24,428.00 

2E2J18 SHALE TO JP-04 $5,518.00 $0.00 $0.00 $0.00 $5,518.00 00,.\ 1000,.\ $5,518.00 

2E2J19 JP-W0-72 BACKFILL $85,482.50 $77,316.80 $14,523.32 $62,793.48 $8,165.70 90% 1 000AJ $22,689 02 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $7,172.00 $30,151.51 $5,523.48 $24,628.03 ($22,979.51) 420°AJ 100% ($17 ,456.03) 

2E2J21 CUT JP-WS-19A SLOPES $45,52713 $61,227.22 $9,807.43 $51,419.79 ($15,700.09) 134°A:> 100% ($5,892.66) 

2E2J22 CUT JP-WS-19B SLOPES $279,126.03 $284,655 89 $41,840.62 $242,815.27 ($5,529 86) 102% 1 000AJ $36,310.76 

2E2J23 CUT JP-WS-19C SLOPES $0 00 $0.00 $0 00 $0.00 $0.00 0% 100% $0.00 

2E2J24 CUT JP-W0-66 SLOPES $182,107.84 $83,819.79 $10,035.13 $73,784.66 $98,288.05 46% 1 000Jt $108,323.18 

2E2J25 DELETED 1990 (JP-W0-70) $0 00 $0.00 $0 00 $0 00 $0.00 OOA; 1000_,t $0.00 

2E2J26 CUT JP-W0-18/66A SLOPES $44,326.00 $30,832.65 $3,133.58 $27,699.07 $13,493.35 70°A: 1000,-t $16,626.93 

2E2J27 CUT JP-W0-18/66B SLOPES $102,953.00 $114,983.02 $15,380 86 $99,602.16 ($12,030.02) 1120,.\ 1000,.\ ($19,690.16) 

2E2J28 CUT JP-W0-18/66C SLOPES $183,844.36 $86,630.95 $5,643.22 $80,987 73 $97,213.41 470,.\ 1000,{ $102,856.63 
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2E2J29 JP-W0-03A SLOPES $233,182.00 $102,999.17 $18,096.34 $84,902.83 $130,182.83 44°A 1QOOA $148,279.17 
2E2J30 JP-W0-03B SLOPES $152,350.74 $52,926.13 $9,132.73 $43,793.40 $99,424.61 350A 100% $108,557.34 
2E2J31 CUT SLOPES JP-W0-04 $122,500.84 $90,041.80 $16,436.30 $73,605.50 $32,459.04 74°A 100% $48,895.34 

2E2J32 CUT SLOPES JP-W0-04B $90,848.60 $41,126.95 $7,369.68 $33,757.27 $49,721.65 45% 100°!! $57,091.33 
2E2J33 DELETED 1990 (JP-W0-05A) $0.00 $0.00 $0 00 $0.00 $0.00 QOfl 10oo,t $0.00 
2E2J34 DELETED 1990 (JP-W0-05B) $0.00 $0.00 $0 00 $0.00 $0.00 OOA 1QOOA $0.00 

Jp DUMP SLOPING SUBTOTAL $6,724,250.11 $4,332,533.35 $716,685.14 $3,615,848.21 $2,391,716.76 64°A 98°A $1 ,841,955.39 

DUMPSLOPINGCA TOTAL I $9,491,898.0711 $6,929,652.60 I $1,228,649.971 $5,701,002.6311 $2,562,245.471 9901 $1.994.884.68 1 

COVER PLACEMENT 

2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-D8 $89,573.66 $89,573.66 $17,867.21 $71,706.45 $0.00 100°AJ 1 000AJ $17,867.21 
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 $141,709.52 ($4,317.04) 10i0h 100% $20,787.48 

2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $75,803.93 $75,803.93 $15,883.44 $59,920.49 $0.00 100% 1 ooo,t $15,883.44 

2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,699.90 $33,699.90 $6,896.74 $26,803.16 $0.00 1 00°-t 1 OOO,t $6,896.74 
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-06 $191,404.34 $152,449.28 $26,357.81 $126,091.47 $38,955.06 8QO,t 1 QQO,t $4,546.87 
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $44,865.45 $44,865.45 $9,417.00 $35.448.45 $0.00 100% 10o-ofi: $9.417.00 
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-04 $149,246.00 $133,332.06 $27,960.48 $105,371.58 $15,913.94 89DA 100°A ($788.58) 
2E3N08 HAUL SOIL FROM SP-ON-61 TO NP-01 $116,032.00 $112,434.42 $10,552.26 $101,882.16 $3,597.58 970A 100°A ($20,573.16) 
2E3N09 HAUL SOIL FROM SP-ON-61 TO NP-03 $203,056.00 $199,073.84 $42,798.01 $156,275.83 $3,982.16 98°A 100oA ($13,985.83) 
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-05 $232,064.00 $188,560.45 $34,067.07 $154,493.38 $43,503.55 81% 100"A $8,123.62 
2E3N11 HAUL SOIL FROM SP-ON-61 TO NP-010 $210,600.00 $167,555.69 $29,355.96 $138,199.73 $43,044.31 SODA 100°A $72,400.27 

2E3N12 SOIL TO NP-06 (BENCHES) $113,607.00 $116,323.14 $17,552.71 $98,770.43 ($2,716.14) 102oA 100°A $14,836.57 

2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-09 $65,168.72 $53,518.46 $7,894.30 $45,624.16 $11,650.26 820AJ 1oo0A: $19,544.56 

2E3N14 SHALE BORROW TO NP-04 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 1 QQO,t 1QOO,t $11.382.07 
2E3N15 SHALE BORROW TO NP-05 $136,500.00 $116,723.15 $23,191.46 $93,531.69 $19,776.85 86°A 10QO,t $42,968.31 
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-08 $21,348.99 $20,797.90 $4,155.64 $16,642.26 $551.09 97°A 1QOO,t $4.706.73 
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-010 $84,240.00 $88,675.18 $18,554.38 $70,120.80 ($4,435.18) 1050,t 1ooofi: $14,119.20 
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-03 $83,873.00 $77,407.80 $15,259.07 $62,148.73 $6,465.20 92DA 100°,( $15,197.27 
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-02 $81,152.00 $77,153.57 $15,645.08 $61,508.49 $3,998.43 95°A 100% $12,619.51 

2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOJi 1000A $0.00 

2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-01 $0.00 $0.00 $0.00 $0.00 $0.00 OOJi 100°,( $0.00 
NP COVER PLACEMENT SUBTOTAL $2,159,202.12 $1,979,232.05 $375,221.21 $1,604,010.84 $179,970.07 92°A 1000A $255,949.28 

2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $176,082.00 $102,362.82 $6,741.69 $95,621.13 $73,719.18 58DA 100DA $28,375.87 

2E3S02 SOIL BORROW SP-WS-17(SP-02)FROM SP-SE $135,933.00 $147,803.17 $30,438.88 $117,364.29 ($11,870.17) 109011 100°11 $18,568.71 
2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $671,269.00 $206,210.99 $44,691.54 $161,519.45 $465,058.01 310A 1000A $509,749.55 

2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-04 $238,662.00 $233,615.42 $52,847.23 $180,768.19 $5,046.58 98a,t 100°A $57,893.81 
2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-05 $133,454.00 $79,765.97 $9,476.24 $70,289.73 $53,688.03 60DA 100°A $63,164.27 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-06 $164,704.00 $124,118.84 $16,488.41 $107,630.43 $40,585.16 75% 1000,( $57,073.57 
2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-07 $300,498.00 $220,918.54 $51,097.28 $169,821.26 $79,579.46 74°h 100% $100,808.74 
2E3S08 SOIL BORROW (08) FROM SP-SB-44 $425,531.00 $396,859.91 $81,966.27 $314,893.64 $28,671.09 930,t 100% $110,637.36 

2E3S09 SOIL BORROW (09) FROM SP-SB-42 $446,808.00 $372,735.22 $80,229.00 $292,506.22 $74,072.78 8SOA 100% $154,301.78 
2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-010 $0.00 $0.00 $0.00 $0.00 $0.00 oaA 100% $0.00 
2E3S11 SOIL BORROW (SP-011) FROM SP-SB-42 $236,109.02 $236,109.02 $56,194.87 $179,914.15 $0.00 1000,( 100"A: $56,194.87 
2E3S12 SOIL BORROW (SP-012) FROM SP-SB-43 $244,568.98 $136,548.71 $13,352.44 $123,196.27 $108,020.27 56% 1000,( $121,372.71 
2E3S13 SOIL BORROW (SP-DHI) FROM SP-SB-50 $262,362.00 $205,115.25 $25,778.20 $179,337.05 $57,246.75 78% 100"A: $83,024.95 
2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $26,370.00 $23,973.73 $4,603.27 $19,370.46 $2,396.27 91°,\; 100% $6,999.54 
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2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $77,217.00 $0.00 $0.00 $0.00 $77,217.00 OOJt 100".k $77,217.00 
2E3S16 SHALE BORROW SP-PS-Q1 FROM SP-WS-Q7 $83,484.00 $67,408.25 $11,198.25 $56,210.00 $16,075.75 81".k 100".k $20,636.00 
2E3S17 SHALE BORROW (SP-14) FROM SP-WS-Q7 $39,234.00 $32,170.93 $6,925.41 $25,245.52 $7,063.07 820-k 100DJt $13,988.48 

2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-Q4 $190,818.00 $178,325.44 $21,841.37 $156,484.07 $12,492.56 930A! 100% $34,333.93 
2E3S19 HAUL SHALE FROM SP-W8-07 TO SP-D10 $14,368.00 $29,466.81 $6,594.24 $22,872.57 ($15,098.81) 205% 100% ($10,300.57) 

2E3S20 HAUL SHALE FROM SP-W8-07 TO SP-38 $14,947.00 $34,876.68 $7,376.80 $27,499.88 ($19,929.68) 233DA! 1000,i, ($16,005.88) 

2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,269.12 ($10,707.32) 151% 100DA! $3,996.88 

SP COVER PLACEMENT SUBTOTAL $3,903,562.00 $2,860,236.02 $544,422.59 $2,315,813.43 $1 ,043,325.98 73°A! 100% $1,492,031.57 

2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $714,700.06 $413,403.00 $66,390.57 $347,012.43 $301,297.06 58% 100DA! $367,687.63 

2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $243,698.00 $285,454.96 $3,3,269.36 $252,185.60 ($41 ,756.96) 1170A! 1000A! ($8,487.60) 

2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $355,691.00 $0.00 $0.00 $0.00 $355,691.00 ODA! 100% $355,691.00 

2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $74,184.00 $304,159.24 $48,284.68 $255,874.56 ($229,975.24) 41 ODA! 1 00°AI ($181 ,690.56) 
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $478,170.00 $530,068.63 $95,826.85 $434,241.78 ($51,898.63) 111DA! 1 00°AI $43,928.22 

2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $123,522.00 $128,550.94 $25,026.90 $103,524.04 ($5,028.94) 104DA! 40% ($135,288.1 0) 

2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $249,543.00 $229,363.51 $41,191.60 $188,171.91 $20,179.49 92DA! 750,i) ($1 ,352.88) 

2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $373,032.00 $330,600.76 $65,299.09 $265,301.67 $42,431.24 890Jt 100°A $107,730.33 
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $397,218.00 $353,734.58 $67,231.52 $286,503.06 $43,483.42 890AJ 100°-k $110,714.94 

2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $306,624.82 $271 ,409.30 $47,606.33 $223,802.97 $35,215.52 89".k 100".k $82,821.85 

2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $90,202.00 $126,740.16 $25,606.73 $101 '133.43 ($36,538.16) 141°-k 100% ($10,931.43) 

2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $81,585.21 $101,854.87 $19,833.65 $82,021.22 ($20,269.66) 125% 100DJt ($436.01) 

2E3J13 SOIL TO JP-D4 $582,802.00 $507,428.12 $97,009.50 $410,418.62 $75,373.88 870Jt 100% $172,383.38 
2E3J03T SOIL JPD6 (truck/scraper) $355,691.00 $0.00 $0.00 $0.00 $355,691.00 0% 100% $355,691.00 

2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,575.77 $6,487.54 $6,576.69 550-k 100DJt $8,152.46 

2E3J16 SOIL JP-D13 $379,413.00 $330,814.60 $62,709.55 $268,105.05 $48,598.40 87DA 98% $105,836.42 

2E3J17 SOILJP-D8B $590,808.00 $806,833.60 $172,741.93 $634,091.67 ($216,025.60) 137% 90".k ($113,738.30) 

2E3J18 HAUL SHALE FROM JP-W8-19 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 ODA OOA $0.00 

2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $146,718.00 $94.87 $4.76 $90.11 $146,623.13 OOA! ODA! $0.00 

2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $126,963.48 $114,630.94 $21,143.01 $93,487.93 $12,332.54 9QOAJ 100% $33,475.55 

2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $188,892.00 $0.00 $0.00 $0.00 $188,892.00 0% 0% $0.00 

2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $277,001.00 $0.00 $0.00 $0.00 $277,001.00 0D,i) OOA! $0.00 

2E3J23 HAUL SHALE FROM JP-WS-15 TO 012 $105,151.01 $91,447.71 $14,955.63 $76,492.08 $13,703.30 87% 100% $28,658.93 

2E3J24 HAUL SHALE FROM JP-WT -Q2 TO 08A $610,584.00 $728,408.06 $137,161.92 $591 ,246.14 ($117,824.06) 119°h 90% ($46,356.16) 

2E3J08A JP-WO-o7 TO BACKFILL $864,310.08 $757,455.97 $150,789.26 $606,666.71 $106,854.11 880,i) 1000AJ $257,643.37 

2E3J26 SHALE J-013 $109,064.00 $195,395.30 $42,735.14 $152,660.16 ($86,331.30) 179DAJ 55% ($168,499.93) 

2E3J27 SOILJP-04 $43,911.47 $46,959.12 $7,889.32 $39,069.80 ($3,047.65) 1 070-k 100% $4,841.67 

2E3J28 HAUL SHALE FROM JP-WT -Q2 TO 015 $84,872.00 $90,076.93 $18,680.45 $71,396.48 ($5,204.93) 106DA 91".k $6,414.33 

2E3J29 HAUL SHALE FROM JP-WT -Q2 TO 016 $24,433.66 $96,263.93 $18,358.62 $77,905.31 ($71,830.27) 3940A 100°A ($53,471.65) 

JP COVER PLACEMENT SUBTOTAL $7,993,424.79 $6,849,212.41 $1,281,322.14 $5,567,890.27 $1,144,212.38 86% 830,i) $1,321,418.47 

2E3I COVER PLACEMENTCATOTAL j $14,056,188.91 II $11,688,680.481 $2,200,965.941 $9,487,714.5411 $2,367,508.43j 86~ $3,069,399.32 1 

CONT AM SOIL EXV 

2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 84% 100°AJ $28,921.52 

2E4N01A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 1000AJ 100% $10,453.17 

2E4N01B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 1000-k 100% $10,367.42 
NP CONTAMINATED SOIL SUBTO'fAL $197,504.00 $180,615.53 $41,405.64 $139,209.89 $16,888.47 91 OJt 94".k $49,742.11 

2E4S01 FM SP-08-27/28/31/33/53 TO SP-OP-34 $162,633.00 $124,016.78 $26,289.04 $97,727.74 $38,616.22 76".k 100DA $3,886.26 
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%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE OJb VARIANCE 
WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0 00 $0.00 $0.00 $0.00 0% 100% $0 00 
- -- --· 

2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0 00 $0.00 $0.00 $0.00 0% 100°Al $0.00 -------- --- ---
2E4S04 SP-CS-33 $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0 00 

2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0 00 $0.00 OOAJ 100% -ToOO 
2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 100°Al $0 00 

2E4S07 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $11,432.00 $23,146.83 $5,923.73 $17,223.10 ($11,714.83) 202% 100°Al ($8,934.1 0) 

SP CONTAMINATED SOIL SUBTOTAL $174,065 00 $147,163 61 $32,212.77 $114,950.84 $26,901.39 85% 100°-t ($5,047.84) 

2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $134,869 80 $114,861.98 $5,972.27 $108,889.71 $20,007.82 85°tb 1000A $25,980.09 

2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $28,204.02 $48,663.25 $142.91 $48,520.34 ($20,459.23) 173% 1 00°/b ($20,316.32) 

2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0 00 $0.00 $0.00 $0.00 0% 100% $0.00 

2E4J04 COMBINED INTO 2E4J02 $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 

JP CONTAMINATED SOIL SUBTOTAL $163,073.82 $163,525.23 $6,115.18 $157,410.05 ($451.41) 100% 100°-t $5,663.77 

CONTAMINATEDSOILCATOTAL I $534,6428211 $491,304.371 $79,733591 $411,570.7811 $43,338.45 1 $50.358.04 1 

HIGHWALL RECLAM 

2E5N01 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190 14 $815.82 $77,961.04 1% 100% $64,287.18 

2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 0% 100% $61,249.00 

NP HIGHWALL SUBTOTAL $141,229 00 $1,005.96 $190.14 $815.82 $140,223.04 1% 100°.-IJ $125,536.18 

2E5S01 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 38% 1000.-IJ $34,022.36 

2E5S02 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 39% 1000.-IJ $45,058.37 
SP HIGHWALL SUBTOTAL $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 38% 1000.-IJ $79,080.73 

2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0 00 $0.00 $0.00 0% 1 000.-IJ $0.00 

2E5J02 SCALE JP HIGHWALLS $0.00 $0 00 $0.00 $0.00 $0.00 oo,u 100~ $0 00 

JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 1000.-IJ $0.00 

2E51 HIGHWALLCATOTAL I $293,745.00 II $59,327.231 $190.141 $59,137.0911 $234,417.77 1 $204,616.91 1 

EROSION CONTROL 

2E6N01A RIO MOQUINO-EROSION CONTROLS $219,919.00 $161,611.67 $1,524.91 $160,086.76 $58,307.33 73% 100% $59,832.24 

2E6N02 DELETE RIO MOQUJNO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0 00 

2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 

RIO MOQUINO AND NP DITCH SUBTOTAL $219,919.00 $161,611.67 $1,524.91 $160,086.76 $58,307.33 73% 100_"tb $59,832.24 

I2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 1000.-IJ $0.00 

I2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0 00 $0 00 $0.00 0% 100~ $0.00 

ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0 00 0% 100°-t $0.00 

2E61 EROSIONCONTROLCATOTAL I $219,919.00 II $161,611.671 $1,524.91 I $160,086.7611 $58,307.33 1 $59,832.24 1 

EARTHWORKTASKTOTAL I $40,921,111.69\1 $32,319,721.991 $5,938,562.60 I $26,381,159.3911 $8,821,308.70 I 85%1 $9,794,192.331 

UG ENTRIES ABAN 

2S1N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL $0 00 $0.00 $0.00 $0.00 $0.00 $0.00 

I2S1S01 I SEAL P-13 AD IT $o.oo 11 $o.oo 1 $o.oo I $o.oo II $o.oo 1 $o.oo 1 
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%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2S1S02 SEAL P-10 DECLINE $13,844.00 $7,886.94 $281.22 $7,605.72 $5,957.06 57% 1000ft: $6,238.28 

2S1S03 COMPLETE 1990 (H-1 ADil) $10,902.00 $734.25 $58.18 $676.07 $10,167.75 7% 1000ft: $10,225.93 

2S1S04 SEAL VENT HOLES $56,640.00 $11,824 73 $10.00 $11,814.73 $44,815.27 21% 1000A: $28,942.27 

2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100°A: $0.00 
SP UG ENTRIES ABANDON SUBTOTAL $81,386.00 $20,445.92 $349.40 $20,096.52 $60,940.08 25% 56°A: $45,406.48 

2S1J01 SEAL JP-SS-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 OOA:J 1000A: $2,748.00 

2S1J02 SEAL JP-PS-46 ENTRIES $2,748.00 $1,553.59 $113.60 $1,439.99 $1,194.41 570A:J 1000ft: $1,308.01 

JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $1,553.59 $113.60 $1,439.99 $3,942.41 28°A:l 1QOOAJ $4,056.01 

2s1 I UG ENTRIES ABANDON CA TOTAL I $86,882.oo II $21,999.51 1 $463.oo 1 $21,536.51 II $64.882.49 1 58%1 $49,462.49 1 

PIT WATER 
2S2N01 COMPLETE 1990 (NP Pll) $141 ,666.00 $161,935.47 $36,761.23 $125,174.24 ($20,269.47) 114% 100% $16,491.76 

2S2S01 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 $104,418.68 ($34,235.26) 1360A: 1 OOOAJ ($12,033.68) 

2S2J01/AIB DISPOSE OF JP WATER-PY91192/93 $387,408.00 $137,162.94 $37,760.41 $99,402.53 $250,245.06 35DA 85°.Al $254,122.85 

2S2 PIT WATER CATOTAL $622,994.00 $427,253.67 $98,258.22 $328,995.45 $195,740.33 69DA 900AJ $258,580.93 

SURF STRUC DEM 
253N01 COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1,172.61 $0.00 $1,172.61 $1,774.39 400JI: 1000AJ $1,774.39 

2S3S01 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $50,548.23 $2,495.40 $48,052.83 $7,347.77 87°11: 90% $4,503.97 

2S3J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,902.68 $4,016.93 $108,885.75 $2,083.32 98% 95°.Al ($24,272.58) 

253 SS DEMOLITION CA TOTAL $175,829.00 $164,623.52 $6,512.33 $158,111.19 $11,205.48 94011: 82°.Al ($17,994.22) 

SURF STRC DECOM 
2S4XY NOT ASSIGNED I so.oo 11 so.oo 1 so.oo 1 so.oo II so.oo 1 OOA!i 100°A!i so.oo 1 

254 SSDECOMCATOTAL I so.oo II so.oo 1 so.oo 1 so.oo 11 so.oo 1 00~ 100°A!i so.oo 1 

PERMSTRUC 

255N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 $0.00 $0.00 $0.00 $0.00 0% 100°A: $0.00 

2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 1000,.\ $0.00 

NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 100°A: $0.00 

2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 OOA: 100°/\ $0.00 

2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 OOA 1000AJ $0.00 

SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 00ft: 1000AJ $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $41,616.00 $0.00 $0.00 $0.00 $41,616.00 OOA 1000A: $41,616.00 

2S5J02A RIO MOQUINO DROP STRUCTURE $0.00 $0.00 $0.00 $0.00 $0.00 0% 1000,.\ $0.00 

JP STRUCTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% 1000A: $41,616.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $151,565.00 $192,662.74 $3,434.45 $189,228.29 ($41,097.74) ($65,938.78) 

ALL STRUCTURES SUBTOTAL $151,565.00 $192,662.74 $3,434.45 $189,228.29 ($41,097.74) ($65,938.78) 

2551 PERMANENT STRUCTURES CA TOTAL I $193.181.oo II $192,662.741 $3,434.45 1 $189.228.29 II $518.26 1 1oo0AJI 870~ ($24.322.78) 1 

12s STRUCTURESTASKTOTALI s1.o18.886.oo II $806,539.441 s1o8,668.oo 1 $697,871.44 11 $272.346.56 1 75%! 860~ $265,726.41 1 

SEEDBEDS 
2R1N01 PREPARE BED & SEED NP FLAT AREAS $137,966.00 $205,572.98 $8.24 $205,564.74 ($67,606.98) ($78,417.94) 
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WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2R1N02 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $121,431.22 $0.00 $121,431.22 ($39,087.22) 147% 95% ($45,478.34) 

NP SEEDING SUBTOTAL $220,310.00 $327,004.20 $8.24 $326,995.96 ($1 06,694.20) 148°-t 95% ($123,896.27) 

2R1S01 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $174,556.02 $819.15 $173,736.87 $188,901.98 48°-t 850A $159,061.68 

2R1S02 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $129,589.89 $251.86 $129,338.03 $68,457.11 65°A 85°A $45,884.61 

2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 820Jt> 10oo,t $9,761.30 

SP SEEDING SUBTOTAL $616,422.00 $349,301.61 $1,071.01 $348,230.60 $267,120.39 57°A 87°A $214,707.59 

2R1J01 PREPARE BED & SEED JP FLAT AREAS $842,081.00 $143,456.60 $0.00 $143,456.60 $698,624.40 170Jt 300Jtl $363,892.33 

2R1J02 PREPARE BED & SEED SP SLOPE AREAS $421,448.00 $81,078.95 $0.00 $81,078.95 $340,369.05 190Jt 250,t $97,132.20 

JP SEEDING SUBTOTAL $1,263,529.00 $224,535.55 $0.00 $224,535.55 $1,038,993.45 18% 28°A $461,024.53 

2R1 I SEEDING CA SUBTOTAL I s2.1 o0.261.oo II $900,841.361 $1.079.25 1 $899,762.11 II $1,199,419.64 1 43%1 58%1 $551,835.85 1 

IRRIGATION 

2R2N01 DELETED 1990 (IRRIGATION) 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

I2R2S01 I TREE PLANTING $72,149.00 $0.00 $0.00 $0.00 $72,149.oo 1 o%1 1000~ $72,149.oo 1 

I2R2J01 jDELETED 1990 (IRRIGATION) $0.00 $0.00 $0.00 $0.00 $o.oo 1 oo~ 1000~ $o.oo 1 

2R2I IRRIGATION CA SUBTOTAL $72,149.00 $0.00 $0.00 $0.00 $72,149 oo 1 oo~ 1000~ $72,149.oo 1 

12R REVEGETATION TASK TOTAL $2,172,410.00 I $900,841.36 $1,079.25 $899,762.11 s1 .211 ,568.64 1 410~ 1000~ $623.984.85 1 

TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 OOJt 1000Jt $0.00 

2T1 S01 TERRACING SP AREA: 19100 LF $81,175.00 $61,142.47 $2,806.83 $58,335.64 $20,032.53 750Jtl 1000AJ ($58,335.64) 

2T1J01 TERRACING JP AREA: 29000 LF $184,875.00 $239,886.00 $21,064.86 $218,821.14 ($55,011.00) 130°Jt 90% ($243,134.60) 

2T1 TERRACING CA SUBTOTAL $271,150 00 $301,028.47 $23,871.69 $277,156.78 ($29,878.47) 1110;t 80DA ($301,470.24) 

SPECIAL CASES 

2T2S01 CUT SP-SW-06 SLOPES- OAK CANYON $0.00 $0.00 $0.00 $0.00 OOJtl 1000Jtl $0.00 

2T2J01 JP-WS-01 SLOPES $1,077,374 00 $195,146.74 $33,493.74 $161,653.00 $882,227.26 180Jtl 1000,t, ($161,653.00) 

2T2PLR PY94 FORCE ACCOUNT $100,000.00 $0.00 $0.00 $0.00 $100,000.00 OOJtl 100% $0.00 

2T2J03 CUT JP-W0-03N3B/4N4B SLOPES $0.00 $0.00 $0.00 $0.00 OOJtl 1000A> $0.00 

2T2PLRA PY95 FORCE ACCOUNT $100,000.00 $0.00 $0.00 $0.00 $100,000.00 OOAJ OOAJ $0.00 

2T2N01 CUT NP-W0-01 BENCHES--RIO MOQUINO $580,556.20 $570,695.93 $117,243.53 $453,452.40 $9,860.27 980AJ 100°AJ $250,000.00 

2T2 SPECIAL CA SUBTOTAL $1,857,930.20 $765,842.67 $150,737.27 $615,105.40 $1,092,087.53 41°AJ 83°AJ $88,347.00 

jTERRACING/SPECIAL TASK $2.129,o8o.2o II s1,o66.871.141 $174,608.961 $892,262.1811 $1,062.209.o61 5o"1 ($213, 123.24) 1 

CONSTRUCTION TOTAL I $49,964,815.89 II $38,140,745.91 I $6.238,753.25 I $31,901,992.66 II $11,937,227.90 I 76%1 s1•~ $10.534.865.87 1 
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PY95 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

POLMGMT 
1 P1 L01 PROJECT MANAGEMENT- PY90 $0.00 $0.00 $0.00 

1 P1 LOlA PROJECT MANAGEMENT- PY91 $0.00 $0.00 $0.00 

1P1L018 PROJECT MANAGEMENT- PY92 $0.00 $0.00 $0.00 

1P1L01C & D PROJECT MANAGEMENT -PY93 & PY94 $0.00 $0.00 $0.00 

1P1 L01 E PROJECT MANAGEMENT PY95 $3,000.00 $0.00 $3,000.00 

j POL MANAGEMENT CA TOTAL $3.ooo.oo 1 $o.oo I $3.ooo.oo 1 

AlE 
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00 

1P2L02 PRIOR AND ONGOING LEGAL EXPENSE $0.00 $0.00 $0.00 

1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00 

I ENGINEERING CA TOTAL $o.oo I $o.oo 1 $o.oo 1 

j1P I POL MANAGEMENT TASK TOTAL $3.ooo.oo 1 $o.oo I $3.ooo.oo 1 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00 

1C1L01C ENGINEERING SVCS: PY93 & PY94 $0.00 $0.00 $0.00 

1C1L018 ENGINEERING SERVICES-PY92 $0.00 $0.00 $0.00 

1C1 LOS/AlBIC ENV. MONITORING PYS0/91/92/93/94 $0.00 $0.00 $0.00 

1C1L01E ENGINEERING SERVICES: PY95 $0.00 $0.00 $0.00 

1C1L05E ENVIRONMENTAL MONITORING· PY95 $0.00 $0.00 $0.00 

J1C1 JCONSTRUCTION MANAGEMENTCATOTAL $o.oo I $o.oo 1 $o.oo 1 

INTERIMCMC 
1C2L01 COMPLETE 1989 {CON ST. MGMT.) $0.00 $0.00 $0.00 

1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00 

1C2L03B COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0 00 

J1C2 I INTERIM CMC CA TOTAL $o.oo I $o.oo 1 $o.oo 1 

CONTINGENCY 

1C3L01 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $o.oo 1 
1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $o.oo 1 
1C3L03 PAGUATE REPAIR FUND $0.00 $0.00 $0.00 

1C3 CO-OP AGREEMENT CONTINGENCY CA TOTA $0.00 $0.00 $o.oo 1 

!coNSTRUCTION MANAGEMENT TASK TOTAL I $o.oo I $o.oo 1 $o.oo 1 
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PY95 ACTUAL ACTUAL 

WBSIDNO, WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

I MANAGEMENT TOTAL $3.ooo.oo 1 $o.oo 1 $3.ooo.oo 1 

LCCADMIN 

2L1 L01 COMPLETE 1990 (LCC G&A) I $0.00J $o.oo 1 $0.00 J 
2L1L02A LCC MARGIN-REFUND FOR OVERRUNS l $o.oo 1 $0.00 l $0.00 J 

I LCC COSTS CA TOTAL $o.oo 1 $o.oo I $o.oo I 

2L2L01 &L03 1990 LCC MOB, G&A, INS. $0.00 $0.00 $0.00 

2L2L02,02A LCC INSURANCE. INTERIM, PY90, PY91 $0.00 $0.00 $0.00 

2L2L02B/C & D LCC INSURANCE-PY92/93/94 $0.00 $0.00 $0.00 

2L2L02E LCC INSURANCE PY95 $0.00 $0.00 $0.00 

\2l2 I LCC STAAT -UP COSTS CA TOTAL $o.oo I $o.oo I $o.oo I 

[2L I LCC ADMINISTRATION TASK TOTAL $o.oo 1 $o.oo 1 $o.oo 1 

MOBILIZATION 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00 

2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00 

2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00 

2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00 

2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00 

(2M1 !MOBILIZATION CATOTAL $o.oo 1 $o.oo 1 $o.oo 1 

LAND SURVEY 
2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00 
2M2S01 LAND SURVEY SP AREA $0.00 $0.00 $0.00 

2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0.00 

2M2J01B/C/ & E LAND SURVEY PY93/94 & 95 $2,169.71 $26.74 $2,142.97 

2M2 LAND SURVEY CA TOTAL $2,169.71 $26.74 $2,142.97 

TRAINING 

2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 

2M3L02.A.B & C OPERATOR TRAINING-PY90,91,92, & 93 $0.00 $0.00 $0.00 

2M3L02E OPERATOR TRAINING PY95 $53.33 $0,00 $53.33 

2M3L020 OPERATOR TRAINING--PY94 $0.00 $0,00 $0.00 
2M3 LCC TRAINING CATOTAL $53.33 $0.00 $53.33 

I MOBILIZATION TASK TOTAL $2,223.041 $26.74 I $2,196.ao 1 

BACKFILLING 
2E1N01 COMPLETE 1990 (NP HAUL ROADS) $0.00 $0.00 $0.00 
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PY95 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2E1N02 HAUL TO NP PIT: NP-PS-17 $0.00 $0.00 $0.00 
2E1N03 COMPLETED 1990 (NP-PS-18) $0 00 $0.00 $0.00 
2E1N04 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0.00 
2E1N05 COMPLETED 1990 (NP-PS-15) $0.00 $0.00 $0.00 
2E1N06 COMPLETED 1990 (NP-PS-16) $0.00 $0.00 $0.00 
2E1N07 COMPLETE 1990 (SP-PS-Q1) $0.00 $0.00 $0.00 
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E1N10 HAUL TO NP PIT: NP-WT-10 $0.00 $0.00 $0.00 
2E1N11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00 
2E1N12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0.00 

NP BACKFILLING SUBTOTAL $0 00 $0.00 $000 
2E1S01 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00 
2E1S02 HAUL SP-PS-02 TO SP-OP-34 $0.00 $0.00 $0.00 
2E1S03 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00 

SP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00 
2E1J01/01 B JP HAUL ROADS & RAMPS THRU PY93 $523.05 $95.55 $0.00 
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J05 HAUL JP-PS-26 TO JP-QP-41 $0.00 $0.00 $0.00 
2E1J06 HAUL JP-W0-10 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J08 HAUL JP-WO-Q7 TO JP-QP-41 $0.00 $0.00 $0.00 
2E1J09 HAUL JP-W0-12 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J12 HAUL JP-W0-71 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J13 HAUL JP-W0-03 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J14 HAUL JP-WS-13/W0-20 TO JP-OP-42 $0.00 $0.00 $0.00 

2E1J15 JACKPILE HAUL ROADS--FORCE ACCOUNT $0.00 $0.00 $0.00 

JP BACKFILLING SUBTOTAL $523.05 $95.55 $427.50 

I2E1 I BACKFILLING CA TOTAL $523.051 $95.551 $427.5o 1 

DUMP SLOPING 

2E2N01 CUT BENCH NP-W0-01 $0.00 $0.00 $0.00 

2E2N02 CUT SLOPES NP-W0-02(BENEATH NP-PS-17) $0.00 $0.00 $0.00 
2E2N03 CUT NP-WS-Q3 SLOPES $0.00 $0.00 $0.00 

2E2N04 COMPLETE 1990 (NP-W0-04) $0.00 $0.00 $0.00 

2E2N05 CUT NP-WO-Q6 SLOPES $0.00 $0.00 $0.00 

2E2N06 CUT NP-WT -09 SLOPES $0.00 $0.00 $0.00 
2E2N07 REGRADE NP-DN-22 $0.00 $0.00 $0 00 

2E2N08 CUT NP-WM-12 SLOPES $0.00 $0.00 $0.00 

2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00 
NP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00 

2E2S01 COMPLETED 1990 (SP-W0-13AIW0-10) $0.00 $0.00 $0.00 
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PY95 ACTUAL ACTUAL 
WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 
2E2S03 CUT SP-W0-13BIWS-18A SLOPES $0 00 $0 00 $0.00 
2E2S04 COMPLETE 1990 (SP-WO-H) $0.00 $0.00 $0.00 
2E2S05 CUT SP-WS-18B SLOPES $0.00 $0 00 $0.00 
2E2S06 COMPLETED 1990 (SP-WS-18CIWT -19) $0.00 $0.00 $0.00 
2E2S07 COMPLETED 1990 (SP-WT -03) $0.00 $0.00 $0.00 
2E2S08A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00 
2E2S09 COMPLETE 1990 (SP-W0-38) $0.00 $0.00 $0.00 
2E2S10 DELETED 1990 (SP-WS-06) $0 00 $0.00 $0.00 
2E2S11 COMPLETE 1990 (SP-WT -19A) $0.00 $0.00 $0.00 
2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $0.00 $0.00 $0.00 
2E2S13 DELETED 1990 (SP-WT-15AI15B) $0.00 $0.00 $0 00 
2E2S14 BACKFILL SP-QP-34 (D4 West) $0.00 $0 00 $0.00 
2E2S15 COMPLETE 1990 (SP-WT -16/WT -37) $0.00 $0 00 $0.00 
2E2S16 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00 
2E2S17 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00 
2E2S18 BACKFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00 
2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 $0.00 $0.00 

SP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00 
2E2J01 CUT JP-W0-11 SLOPES $0.00 $0.00 $0.00 
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00 
2E2J03 &3A CUT JP-WS-17 SLOPES $222.495.17 $44,351.15 $178,144.02 
2E2J04 CUT JP-PS-22 SLOPES $0.00 $0.00 $0.00 
2E2J05 CUT JP-W0-72 SLOPES $0.00 $0.00 $0.00 
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 
2E2J09 DELETED 1990 (JP-WT -02AI02B/02C) $0.00 $0.00 $0.00 
2E2J10 JP-W0-73 BACKFILL $0.00 $0.00 $0.00 
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E2J12 CUT JP-W0-06 SLOPES $0.00 $0.00 $0.00 
2E2J13 CUT JP-WS-08/12 SLOPES $0.00 $0.00 $0.00 
2E2J14 CUT JP-W0-11 SLOPES $0.00 $0.00 $0.00 
2E2J15 CUT JP-WS-15AI158 SLOPES $0.00 $0.00 $0.00 
2E2J16 JP-WO-o5 SLOPES $0.00 $0.00 $0.00 
2E2J17 CUT JP-WS-16AI168/16C SLOPES $0.00 $0.00 $0.00 
2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00 
2E2J19 JP-W0-72 BACKFILL $0 00 $0.00 $0.00 
2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $0.00 $0.00 $0.00 
2E2J21 CUT JP-WS-19A SLOPES $0.00 $0.00 $0.00 
2E2J22 CUT JP-WS-198 SLOPES $0 00 $0.00 $0.00 
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0 00 
2E2J24 CUT JP-W0-66 SLOPES $0 00 $0.00 $0.00 
2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 
2E2J26 CUT JP-W0-18/66A SLOPES $0.00 $0.00 $0.00 
2E2J27 CUT JP-W0-18/668 SLOPES $0.00 $0.00 $0.00 
2E2J2B CUT JP-W0-18/66C SLOPES $0.00 $0.00 $0.00 
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WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2E2J29 JP-W0-03A SLOPES $0.00 $0.00 $0.00 

2E2J30 JP-W0-03B SLOPES $0.00 $0.00 $0.00 

2E2J31 CUT SLOPES JP-W0-04 $0.00 $0.00 $0.00 

2E2J32 CUT SLOPES JP-W0-04B $0.00 $0 00 $0.00 
2E2J33 DELETED 1990 (JP-W0-05A) $0.00 $0.00 $0.00 
2E2J34 DELETED 1990 (JP-W0-05B) $0.00 $0.00 $0.00 

JP DUMP SLOPING SUBTOTAL $222,495.17 $44,351.15 $178,144.02 

\DUMP SLOPING CA TOTAL $222,495.17 1 $44,351.15 1 $178,144.02\ 

COVER PLACEMEN 

2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-D8 $0.00 $0.00 $0.00 
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $0.00 $0.00 $0.00 
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 $0.00 $0.00 
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $0.00 $0.00 $0.00 
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $0.00 $0.00 $0.00 
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $0.00 $0.00 $0.00 
2E3N07 HAUL SOIL FROM SP-DN~1 TO NP-D4 $0.00 $0.00 $0.00 
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $0.00 $0.00 $0.00 
2E3N09 HAUL SOIL FROM SP-DN~1 TO NP-D3 $0.00 $0.00 $0.00 
2E3N10 HAUL SOIL FROM SP-DN~1 TO NP-D5 $0.00 $0.00 $0.00 
2E3N11 HAUL SOIL FROM SP-DN~1 TO NP-D10 $0.00 $0.00 $0.00 

2E3N12 SOIL TO NP-D6 (BENCHES) $0.00 $0.00 $0.00 

2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $0.00 $0.00 $0.00 

2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00 
2E3N15 SHALE BORROW TO NP-D5 $0.00 $0.00 $0.00 
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $0.00 $0.00 $0.00 
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $0.00 $0.00 $0.00 
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $0.00 $0.00 $0.00 
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $0.00 $0.00 $0.00 

2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 
NP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00 

2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $0.00 $0.00 $0.00 

2E3S02 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB $0.00 $0.00 $0.00 

2E3S03 SOIL BORROW SP-D3 FROM SP-SB-44 $0.00 $0.00 $0.00 

2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-D4 $0.00 $0.00 $0.00 

2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-D5 $0.00 $0 00 $0.00 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-D6 $0.00 $0.00 $0.00 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-D7 $0.00 $0 00 $0.00 

2E3S08 SOIL BORROW (D8) FROM SP-SB-44 $0.00 $0.00 $0.00 

2E3S09 SOIL BORROW (D9) FROM SP-SB-42 $0.00 $0.00 $0.00 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00 
2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $0.00 $0.00 $0.00 
2E3S12 SOIL BORROW (SP-D12) FROM SP-SB-43 $0.00 $0.00 $0.00 
2E3S13 SOIL BORROW (SP-D1B) FROM SP-SB-50 $0.00 $0.00 $0.00 
2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $0.00 $0.00 $0.00 
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WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00 
2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-07 $0.00 $0.00 $0.00 
2E3S17 SHALE BORROW (SP-14) FROM SP-WS-07 $0.00 $0.00 $0.00 
2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-04 $0.00 $0.00 $0.00 
2E3S19 HAUL SHALE FROM SP-WS-Q7 TO SP-D10 $0.00 $0.00 $0.00 
2E3S20 HAUL SHALE FROM SP-WS-o7 TO SP-38 $0.00 $0.00 $0.00 
2E3S21 HAUL SHALE FROM SP-WS-Q7 TO SP-10 $0.00 $0.00 $0.00 

SP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00 
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $0.00 $0.00 $0.00 
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $0.00 $0.00 $0.00 
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00 
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $73,137.25 $14,010.17 $59,127.08 
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0 00 $0.00 
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00 
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00 
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00 
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 
2E3J13 SOIL TO JP-D4 $0.00 $0.00 $0.00 

2E3J03T SOIL JPD6 (truck/scraper) $0.00 $0.00 $0.00 
2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00 

2E3J16 SOILJP-D13 $0.00 $0.00 $0.00 

2E3J17 SOILJP-D86 $0.00 $0.00 $0.00 

2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00 
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00 

2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00 

2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00 

2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0 00 $0.00 

2E3J24 HAUL SHALE FROM JP-WT -Q2 TO DBA $0.00 $0.00 $0.00 

2E3J08A JP-W0-07 TO BACKFILL $0.00 $0.00 $0.00 

2E3J26 SHALE J-D13 $0.00 $0.00 $0.00 

2E3J27 SOILJP-D4 $0.00 $0.00 $0.00 

2E3J28 HAUL SHALE FROM JP-WT-o2 TO D15 $0.00 $0.00 $0 00 

2E3J29 HAUL SHALE FROM JP-WT -o2 TO D16 $0.00 $0.00 $0.00 

JPCOVER PLACEMENT SUBTOTAL $73,137.25 $14,010.17 $59,127.08 

!COVER PLACEMENT CA TOTAL $73,137.25 1 $14,01 o.11 1 $59,127.08 1 

CONTAM SOIL EXV 

2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00 

2E4N01A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00 

2E4N01B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00 

NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 

2E4S01 FM SP-GS-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00 
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2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E4S04 SP-CS-33 $0.00 $0.00 $0.00 

2E4S05 NO WORK PACKAGE ASSIGNED THIS WBSif $0.00 $0.00 $0.00 

2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS# $0.00 $0.00 $0.00 

2E4S07 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $0.00 $0.00 $0.00 
SP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 

2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $0.00 $0.00 $0.00 

2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00 

2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E4J04 COMBINED INTO 2E2J02 $0.00 $0.00 $0.00 
JP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 

I2E4 !CONTAMINATED SOILCATOTAL $o.oo I $o.oo I $o.oo I 

HIGHWALL RECLA 
2E5N01 TRIM NP HIGHWALLS $0.00 $0.00 $0.00 

2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00 
NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

2E5S01 TRIM SP HIGHWALLS $0.00 $0.00 $0.00 
2E5S02 SCALE SP HIGHWALLS $0.00 $0.00 $0.00 

SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 

2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

IHIGHWALLCATOTAL $o.oo I $0.oo 1 $o.oo I 

EROSION CONTRO 

2E6N01A RIO MOOUINO-EROSION CONTROLS $0.00 $0.00 $0.00 

2E6N02 DELETE RIO MOOUINO CHANNEL $0.00 $0.00 $0.00 

2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 
RlO MOOUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00 

[2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 

f2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 
ROCK SUBTOTAL $0.00 $0.00 $0.00 

12E6 I EROSION CONTROL CA TOTAL $o oo 1 $o.oo 1 $o.oo 1 

12E I EARTHWORK TASK TOTAL $296,155.471 $58,456.87 1 $237.698.60 1 

UG ENTRIES ABAN 

2S1N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 $0.00 $0.00 

12S1S01 !SEAL P-13 ADIT $o.oo 1 $o.oo 1 $o.oo 1 
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2S1S02 SEAL P-10 DECLINE $0.00 $0 00 $0.00 

2S1S03 COMPLETE 1990 (H-1 ADIT) $0.00 $0.00 $0.00 

2S1S04 SEAL VENT HOLES $0.00 $0.00 $0.00 

2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 

SP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00 

2S1J01 SEAL JP-SS-50 ENTRIES $0.00 $0.00 $0.00 

2S1J02 SEAL JP-PS-46 ENTRIES $0.00 $0.00 $0.00 

JP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00 

I2S1 I UG ENTRIES ABANDON CA TOTAL $o.oo 1 $o.oo 1 $o oo I 

PIT WATER 
2S2N01 COMPLETE 1990 (NP PIT) $0.00 $0 00 $0.00 

2S2S01 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00 

2S2J011AIB DISPOSE OF JP WATER-PY91/92/93 $0.00 $0.00 $0.00 

2S2 PIT WATER CA TOTAL $0.00 $0.00 $0 00 

SURF STRUC DEM 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00 

2S3S01 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00 

2S3J01 DEMOLISH JP SURFACE STRUCTURES $0.00 $0.00 $0.00 

2S3 SS DEMOLITION CA TOTAL $0.00 $0.00 $0.00 

SURF STRC DECO 

2S4XY NOT ASSIGNED I $o.oo 1 $o.oo 1 $o.oo 1 

2S4 SS DECOM CA TOTAL I $o.oo 1 $o.oo 1 $o.oo 1 

PERM STRUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS.NP $0.00 $0.00 $0.00 

2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0 00 $0.00 

NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5S01 CONSTRUCT PERMANENT ACCESS ROADS·SP $0.00 $0.00 $0.00 

2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0 00 $0.00 $0.00 

SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $0.00 $0.00 $0.00 

2S5J02A RIO MOOUINO DROP STRUCTURE $0.00 $0.00 $0 00 

JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $0.00 $0.00 $0.00 

ALL STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

1285 I PERMANENT STRUCTURES CA TOTAL $o.oo 1 $o.oo 1 $o.oo 1 

12S [STRUCTURES TASK TOTAL $o.oo 1 $o.oo 1 $o.oo 1 

SEEDBEDS 
2R1 N01 PREPARE BED & SEED NP FLAT AREAS $0.00 $0.00 $0.00 
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DECEMBER 1994 

PY95 ACTUAL ACTUAL 
WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00 

NP SEEDING SUBTOTAL $0.00 $0.00 $0.00 
2R1S01 PREPARE BED & SEED SP FLAT AREAS $0.00 $0.00 $0.00 
2R1S02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 
2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00 

SP SEEDING SUBTOTAL $0.00 $0.00 $0.00 
2R1J01 PREPARE BED & SEED JP FLAT AREAS $52,447.02 $0.00 $52,447.02 
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $52,783.89 $0.00 $52,783.89 

JP SEEDING SUBTOTAL $105,230.91 $0.00 $105,230.91 

I2R1 I SEEDING CA SUBTOTAL $1 o5,23o 91 1 $o.oo 1 $105,230.91 1 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) $0 00 $0.00 $0.00 

12R2S01 I TREE PLANTING $o.oo 1 $0.00 $0.00 

12R2J01 I DELETED 1990 (IRRIGATION) $o.oo 1 $0.00 $0.00 

I2R2 [IRRIGATION CASUBTOTAL $o.oo 1 $0.00 $0.00 

j2R I REVEGETATION TASK TOTAL $105,230.91 1 $0.00 $105,230.91 

TERRACING 
2T1 N01 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00 
2T1S01 TERRACING SP AREA: 19100 LF $0.00 $0.00 $0.00 
2T1J01 TERRACING JP AREA: 29000 LF $2,277.12 $30.90 $2,246 22 
2T1 TERRACING CA SUBTOTAL $2,277.12 $30.90 $2,246.22 

SPECIAL CASES 
2T2S01 CUT SP-SW-06 SLOPES- OAK CANYON $0.00 $0.00 $0.00 
2T2J01 JP-WS-01 SLOPES $0.00 $0.00 $0.00 
2T2PLR PY94 FORCE ACCOUNT $0.00 $0.00 $0.00 
2T2J03 CUT JP-W0-03A/3B/4AI4B SLOPES $0.00 $0.00 $0.00 
2T2PLRA PY95 FORCE ACCOUNT $0.00 $0.00 $0.00 
2T2N01 CUT NP-W0-01 BENCHES-RIO MOOUINO $0.00 $0.00 $0.00 
2T2 SPECIAL CA SUBTOTAL $0.00 $0.00 $0.00 

12T ITERRACING/SPECIAL TASK $2.2n12 1 $3o.9o 1 $2,246.221 

I CONSTRUCTION TOTAL $405,886.54 1 $58,514.51 1 $347,372.03 1 
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I 5.2 WORK PACKAGE PROGRESS 

I 
WP# DESCRIPTION REMARKS 

I 1P1L01D POL Project Management in progress; 

I 
1C1L05D 

1C1L01D 

Environmental Monitoring PY94 in progress; 

Engineering Services PY94 in progress; 

I 2M3L02D Operator Training PY94 in progress; 

2T2J01 Jackpile Terraces in progress; 

I 2E3J17 Soil to JP-D8 in progress; 

I 
2E3J06 

2E2J03A 

Soil to JP-D3 in progress; 

JP-WS-17 backfill in progress; 

I 2M2J01C Surveying in progress; 

2R1J01 Reseed J ackpile flat areas in progress; 

I 2RlJ02 Reseed J ackpile slope areas in progress; 

I 
I 
I 
I 
I 
I 
I 
I 
I 
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5.3 WORK PACKAGE CLOSEOUTS 

1) New items submitted by LCC, Inc. for Final Inspection/Closeout: 

WP# 

2R1N01 
2E1Jl1 
2E3J09 
2E3J05 
2E6N01A 
2R1N02 
2E3J24 

DESCRIPTION 

Reseed NP Flat Areas 
JP-WS-15 Pit Backfill 
JP-Dll Soil Cover 
JP-D1 Soil Cover 
Rio Moquino Erosion Control 
Reseed NP Slope Areas 
JP-D8 Shale Cover 

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout: 

WP# 

2R1N01 
2E1Jll 
2E3J09 
2E3J05 
2E6N01A 
2R1N02 
2E3J24 

DESCRIPTION 

Reseed NP Flat Areas 
JP-WS-15 Pit Backfill 
JP-Dll Soil Cover 
JP-Dl Soil Cover 
Rio Moquino Erosion Control 
Reseed NP Slope Areas 
JP-D8 Shale Cover 

POL-EPA01-0011471 
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5.4 CHANGE ORDER SUMMARY 

NONE for December, 1994 
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I Closeout Summary 

I 
5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

I AS OF DECEMBER, 1994 

I WORK 
PACKAGE MONTH 

NUMBER DESCRIPTION CLOSED 

I 2E1N04 Haul NP-PS-14 to Pit 2/90 

2E1 N11 Relocate NP-PS-13 to Pit 2/90 

I 2E1N12 Cut Slopes NP-OP-19 2/90 

2E2S04 Cut SP-W0-14 Slopes 2/90 

2E2S09 Cut SP-W0-38 Slopes 2/90 

I 2L2L01 G & A (Mobilization) 2/90 
2M1 LOS Purchase Small Tools 2/90 

2M1 L06 Remodel Project Offices 2/90 

I 2M1 L07 Recondition Jobsite 2/90 

2M1 LOS Set Up Shop Facilities 2/90 

2M3L01 Operator Training (Mobilization) 2/90 

I 2S1N01 Seal PW-2/3 Adit 2/90 

2S1S03 Seal H-1 Adit 2/90 

2S1SOS Plug Drill Holes 2/90 

I 2S3N01 Demolish No. Paguate Structures 2/90 

1C2L01 & 02 Interim CMC (Mobilization) 4/90 

2M2N01 Land Surveying-No. Paguate 7/90 

I 2S2N01 Dewater No. Paguate Pit 7/90 

1C1L01 CMC & Consulting Services-1st Year Plan 11/90 

1C1 LOS & 028 Environmental Monitoring-1st Year Plan 11/90 

I 1 P1 L01 RPM Office-1st Year Plan 11/90 

2E1N01 Build No. Paguate Haul Roads 11/90 

I 
2E1N03 NP-PS-18 to No. Paguate Pit 11/90 

2E1NOS NP-PS-1S to No. Paguate Pit 11/90 

2E1N06 NP-PS-16 to No. Paguate Pit 11190 

I 
2E1N07 SP-PS-01 to No. Paguate Pit 11/90 

2E2N04 Slope NP-W0-04 11/90 

2E2N09 Slope NP-HW-2S 11/90 

I 
2E2S01 Slope SP-13A/W0-10 11/90 

2E2S06 Slope SP-WS-18C/WT-19 11/90 

2E2S07 Slope SP-WT -03 11/90 

I 
2E2S11 Slope SP-WT-19A 11/90 

2E2S12 Slope WS-WM-12 11/90 

2E2S1S Slope SP-WT -16/37 11/90 

I 
2E2S19 Misc. So. Paguate Sloping 11/90 

2E4S07 Cleanup SP-CS-62/33 11/90 

2L 1 L01 LCC G & A-1st Year Plan 11/90 

I 
2L2L02 LCC Insurance-Interim Work 11/90 

2S2S01 Dewater So. Paguate Pit 11/90 

I -1-
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I Closeout Summary 

I 5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

I AS OF DECEMBER, 1994 

I 
WORK 

PACKAGE MONTH 

NUMBER DESCRIPTION CLOSED 

I 2E1N02 Haul to Pit NP-PS-17 9/91 

2E1N10 NP-WT-10 Pit Backfill 9/91 

I 
2E1S02 Pit Backfill SP-PS-02 9/91 

2E2J15 Cut Slopes JP-WS-15 9/91 

2E2N02 Cut Slopes NP-W0-02 9/91 

I 
2E2N03 Cut Slopes NP-WS-03 9/91 

2E2N08 Cut Slopes NP-WM-12 9/91 

2E3N02 Topsoil NP-02 9/91 

I 
2E3N09 Topsoil NP-03 9/91 

2E3N10 Soil Borrow NP-05 9/91 

2E3N14 Shale Borrow for N P-04 9/91 

I 
2E3N15 Shale Borrow for NP-05 9/91 

2E3N18 Shale Borrow NP-03 9/91 

2E3N19 Shale Borrow NP-02 9/91 

I 
2E3S16 Shale Borrow for SP-PS-01 9/91 

2E3S18 Shale Borrow for SP-W0-04 9/91 

2E3S20 SP-38 Shale from SP-WS-07 9/91 

I 
2E3N07 Topsoil to NP-04 11191 

2E3N08 Topsoil to NP-01 11191 

2E3S13 Topsoil to SP-01 B 11/91 

I 
2E3S19 Topsoil to SP-01 0 11/91 

1C1L01A Engineering/Consulting Svcs. PY-91 12/91 

1C1l05A PY-91 Environmental Monitoring 12/91 

I 1P1l01A POL Project Management PY -91 12/91 

2E1S03 SP-PS-02 Additional Volume 12/91 

2E2S02 Cut Slopes SP-WS-17 12/91 

I 2E2S18 Backfill SP-OP-34 (Sh-2) 12/91 

2E5N01 Scale N. Paguate Highwalls 12/91 

2E5N02 Trim N. Paguate Highwalls 12/91 

I 2E5S01 Scale S. Paguate Highwalls 12/91 

2E5S02 Trim S. Paguate Highwalls 12/91 

2l2l02A LCC Insurance PY -91 12/91 

I 2M1X01 Barricade Road Closure PY-91 12/91 

2M2N01 Surveying PY-91 12/91 

2M3l02A Training PY-91 12/91 

I 2S2J01 Oewater Jackpile Pit PY -91 12/91 

2S5J02 Construct Fences-Jackpile Area 12/91 

2S5N02 Construct Fences-N. Paguate Area 12/91 

I 2S5S02 Construct Fences-S. Paguate Area 12/91 

I 
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I Closeout Summary 

I 5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

I AS OF DECEMBER, 1994 

WORK 

I PACKAGE MONTH 

NUMBER DESCRIPTION CLOSED 

I 2E2J20 Cut Slope JP-W0-14 12191 
2E2N07 Regrade NP-ON-22 12191 
2E2S03 Cut Slope SP-W0-13B & WS-18A 12191 

I 2E2S14 Backfill SP-OP-34 (04 West) 12191 

2E2S16 Backfill SP-OP-34 (04 East) 12191 

I 
2E2S17 Backfill SP-OP-34 (SP-14) 12191 

2E3J15 Topsoil to H-1 Mine Area 12191 

2E3S02 Topsoil to SP-02 12191 

I 
2E3S03 Topsoil to SP-03 12191 

2E3S08 Topsoil to SP-08 12191 

2E3S09 Topsoil SP-09 12191 

I 
2E3S11 Topsoil SP-011 12191 

2E3S17 Shale Cover to SP-14 12191 

2E4N01A N. Paguate Backfill-East 12191 

I 
2E4N01B N. Paguate Backfill-West 12191 

2S1S01 Seal P-13 Adit 12/91 

2E2J24 Cut Slopes JP-W0-66 9/91 

I 
2E3S01 Topsoil SP-01 9/91 

2E3S14 Shale Cover to SP-W0-13A 9/91 

2E3S21 Shale Cover SP-W0-1 0 9/91 

I 
2E4N01 Pit Backfill NP-CS-24 9/91 

2E1J05 Pit Backfill JP-PS-26 2/92 

2E1J06 Pit Backfill J P-W0-1 0 2/92 

I 
2E1J13 JP-W0-03 to Backfill 2/92 

2E2J14 JP-W0-11 Cut Slopes 2/92 

2E2J21 JP-WS-15A Cut Slopes 2/92 

I 
2E2N01 Cut Bench NP-W0-01 2/92 

2E3N04 Soil Cover NP-09 2/92 

2E3N06 Soil Cover NP-09 2/92 

I 
2E3N13 Shale Cover N P-09 2/92 

2E3N16 Shale to NP-08 2/92 

2E3S04 Soil Cover SP-04 2192 

I 
2E3S05 Soil Cover SP-05 2192 

2E3S06 Soil Cover SP-06 2/92 

2E3S07 Soil Cover SP-07 2/92 

I 2E3S12 Soil Cover SP-012 2/92 

2E4J01 JP-CS-36 to Backfill 2/92 

2S1S02 P-1 0 Closure 2/92 

I 2S1S04 Seal Vent Holes 2192 

I -3-CONFIDENTIAL POL-EPA01-0011475 



I Closeout Summary 

I 5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

I AS OF DECEMBER, 1994 

WORK 

I PACKAGE MONTH 

NUMBER DESCRIPTION CLOSED 

I 2E2JOS Cut JP-W0-72 Slopes 9/92 
2E2J22 Cut Slopes JP-WS-19 B & C 9/92 
2E2J27 Cut Slopes JP-W0-188 & 66C 9/92 

I 2E3N01 Soil Cover NP-08 9/92 

2E3N02 Soil Cover NP-07 9/92 

2E3N11 Soil Cover NP-01 0 9/92 

I 2E3N12 Soil Cover NP-06 9/92 

2E3N16 Shale Cover NP-08 9/92 

I 
2E3N17 Shale to NP-01 0 9/92 

2T2N01 Rio Moquino Benches 9/92 

1C1L01B Consulting Service PY -92 12/92 

I 
1C1 LOSS Environmental Monitoring PY-92 12/92 
1C3L03 Paguate Repairs Fund 12/92 

1 P1 L01 B POL Project Management PY -92 12/92 

I 
2E1J02 JP-PS-23 to Backfill 12/92 

2E1J07 JP-PS-27 to Bcakfill 12/92 

2E1J14 JP-WS-13 & W0-20 Backfill 12/92 

I 
2E2J03 J P-WS-17 to Backfill (Dozers) 12/92 

2E2J04 JP-PS-22 Cut Slopes 12/92 

2E2J26 JP-W0-18A/66A Cut Slopes 12/92 

I 
2E2J28 JP-W0-18C/66C Cut slopes 12/92 

2E3NOS Soil Cover NP-06 12/92 

2E4J02 JP-CS-37/38 to Backfill 12/92 

I 
2L2L028 LCC Insurance PY-92 12/92 

2M2J01 Jackpile Surveying PY-92 12/92 

2M3L02B Training PY -92 12/92 

I 
2E1J03 JP-PS-24 Pit Backfill 4/93 

2E1J04 JP-PS-25 Pit Backfill 4/93 

2E1J08 JP-W0-07 Pit Backfill 4/93 

I 
2E2J12 JP-W0-06 Cut Slopes 4/93 

2E2J13 JP-W0-08/W0-12 Cut Slopes 4/93 

2E2J16 JP-W0-05 Cut Slopes 4/93 

I 
2E2J19 JP-W0-73 Pit Backfill 4/93 

2E3J01 JP-04 Soil Cover 4/93 

2E3J02 JP-04 Soil Cover 4/93 

I 
2E3J20 JP-02 Shale Cover 4/93 

2E3J23 JP-012 Shale Cover 4/93 

2E2J30 JP-W0-038 Cut Slopes 9/93 

I 2E2J31 JP-W0-04A Cut Slopes 9/93 

2E2J32 JP-W0-048 Cut Slopes 9/93 

I -4-' 
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Closeout Summary 

WORK 

PACKAGE 

NUMBER 

2E1J12 
2E2J10 
2E2J12 
2E3J08A 
2E3J10 
2E3J11 
2E3J12 
2E3J23 
2E3J27 
2E3J29 
1C1L01C 
1C1 L05C 
1 P1 L01C 
2L2L02C 
2M3L02C 
2E1J09 
2E2J01 
2E2J02 
2E3J13 
2E3J16 
2E2J29 
2E3J04 
2E3J12 
2E3J26 
2E3J28 
2T2J01 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

AS OF DECEMBER, 1994 

MONTH 
DESCRIPTION CLOSED 

JP-W0-71 Pit Backfill 9/93 
JP-W0-73 Pit Backfill 9/93 
JP-W0-06 Cut Slopes 9/93 
JP-W0-07 Pit Backfill 9/93 
Soil JP-012A 9/93 
Soil JP-016 9/93 
Soil JP-015 9/93 
Shale JP-015 9/93 
Shale JP-014 9/93 
Shale JP-016 9/93 
Engineering Services PY -93 12/93 
Environmental Monitoring PY-93 12/93 
POL Project Management PY-93 12/93 
LCC Insurance 12/93 
Operator Training PY -93 12/93 
JP-W0-12 to Pit Backfill 7/94 
JP-W0-11 Backfill 7/94 
J P-WT -16 Backfill 7/94 
Soil to JP-04 7/94 
Soil to JP-013 7/94 
JP-W0-03A Cut Slopes 7/94 
Soil Cover JP-09A 7/94 
Soil to JP-015 7/94 
Shale Cover JP-013 7/94 
Soil to JP-015 7/94 
JP-WS-01 Slopes 7/94 

-5-
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6.1 PERFORMANCE MEASUREMENT DISCUSSION 

Two days were lost due to weather. Christmas holidays observed, one week lost. 
Approximately 30.8 million cubic yards have been moved to-date. The Project 
continues at about 12 months ahead of the original engineer's forecast. No dump 
sloping is taking place since they are substantially complete. All material handling is 
basically trucks and scrapers with dozers supporting the "spreading" operations. 
Terraces are progressing well on the Jackpile dumps. 
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6.2 VARIANCE & VARIANCE EXPLANATIONS 

NONE for December, 1994 
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Marvin Sarracino-Pueblo of Laguna 

MONTHLY INSPECTION REPORT--DECEMBER, 1994 

7.2 Letter to Jim H. Olsen Jr., PE- Reguarding Germans visit. 

Re: Extended summary of the URANEZ study. 

POL-EPA01-0011480 
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Office of 
Reclamation Pro;ect Manager 
(505) 242-0506 
(505) 552-6011 

Date: January 17, 1995 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

To: Roland E. Johnson 
Governor, Pueblo of Laguna 

From: Marvin Sarracino 
Reclamation Technician II 

Ref: INSPECTION REPORT MONTH OF DECEMBER, 1994 

Tribal Butlding 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

The weather this month was a factor on the earth moving operations of the Laguna Construction 
Company. LCC was shutdown two day's due to rain and muddy conditions. One week was taken 
off during the Christmas Holidays. No training interrupted the operation of LCC. 

The scrapers are currently hauling material from JP-\VT-16 to JP-OP-41 for backfilling the pond 
in the north Jackpile pit. They are also hauling topsoil in the JP-D1 area. The scrapers should 
remain in these areas mto January. 

The trucks are hauling shale from JP-WS-15 to JP-OP-41 for backfill in the north Jackpile Pit. The 
trucks will remain in this area into January. 

The dozers are in several different areas: working with the scrapers and the trucks spreading shale 
and soil. Terracing is also being done on JP-WS-15 and JP-W0-18. The dozers are continuing to 
push the shale pile JP-WS-17 into JP-OP-41 for backfill and should be there into January. 

Reseeding is on-going and will continue until completed or weather forces them to stop. 
Reseeding is progressing on slopes and flats. Seeding is approximately 80% complete. 

Air station filters- No filters were taken to TMA\Eberline this month. No filter results have been 
received or logged. Maintenance is in progress on all pumps. The Final swipe and direct alpha 
measurements were done this month. Results Pending. 

The RGM-2 is in for calibration. No data to be logged. No Gamma surveys were done this month. 
The Ludlum Model 19 was in for Calibration. 

Radon detectors will be exchanged in January. The 1LD badge program ended in November. 
Results are in, logged and distributed. The Radon Program will continue according to the Jacobs 
Plan for at least one year. All data will be kept and maintained by the Pueblo of Laguna. 

Soil and Water West Inc. was out to do the semi annual water sampling last month. Preliminary 
results are in and recorded. Radiological results pending. 

Two tours of the Jackpile Reclamation Project were given this month. Francis SiJohn of the 
Shoshone-Bannock Tribes toured the mine site. A group of approximately 160 people also toured 
the mine site. They were with a convention being held in Albuquerque, NM. All went well and 
everyone was accounted for when they left. 

CONFIDENTIAL POL-EPA01-0011481 
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Inspection Report for the Month of December, 1994 contd. 

Once again I would like to remind everyone of the process by which you go through to get a tour 
of the Jackpile Reclamation Project. First you must make a request to the Governor's Office, then 
with the Governor's permission contact our office and we will schedule a date. To be on the mine 
site you Must be Accompanied by a Person from the Reclamation Project staff. LCC will also 
need to be notified of your presence on the mine site. This is for your safety and protection; and 
the protection of the Tribes efforts and interests. 

The Governor of the Pueblo of Laguna has put restrictions on tours and the release of information 
materials from the J ackpile Mine. All tour requests must be made through the Governor's office 
until further notice. 

To take a tour of the J ackpile Reclamation Project site, contact the Pueblo of Laguna, Governor's 
Office, at phone number (505) 552-6654. Approved tours will then be conducted by Marvin 
Sarracino, Reclamation Technician II. 

The 6th Year Operating Plan is in effect as of December 1, 1994. 

The updating of spreadsheets, TMA \Eberline results and other inspection log entries are being 
maintained in the computer as work continues. 

Reclamation tech is also helping out with the Environmental Division proposal and setup. 

Special Cases: 

1. TLD badge results in and logged. 

2. Reseeding 80% complete; on-going. 

3. Soil and Water West Inc. preliminary results in, Radiological results pending. 

4. 6th year operating plan in effect as of December 1, 1994. 

5. Calibration for RGM-2 and Ludlum model19. 

6. Two Tours given this month. 

FILE: INSP1194.DOC 
-2-
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Uranerzbergbau-GmbH · Postfach 16 38 · 50380 Wesseltng 

Mr. J.H. "Jim" Olsen, Jr. P.E. 
Reclamation Project Manager 
Laguna Construction Camp. 
P.O.Box 
LAGUNA, NM 87026 
U.S.A. 

lhrZe:chen 

Your Ref 

Unser Ze:chen 

Our Ref 

C-Dr.Schm/di 

lhre Nachricht vom 

Your note or 

URANERZBERGBAU-GmbH 
Hausadresse· 
Kolner Stralle 38-44 
50389 Wesseltng 

Telelon 02236/8998-0 
Telefax 02236/82588 
Telex 022365472 

50380 Wessel:ng 

Dec. 14.1994 

Re: Extended summary of the URANERZ study on costs for the 
decommissioning and rehabilitation of uranium production and 
processing facilities. 

Dear Mr. Olsen, 

Please find attached a copy of the extended summary (German and English 
text versions) of the mentioned study, compiled by URANERZ on behalf of and 
funded by the German Ministry of Economics (BMWi). The study had to be 
compiled in the German language, its full title is "Kosten der Stillegung 
und Sanierung von Urangewinnungsprojekten im internationalen Vergleich 
EinfluBgroBen und Abhangigkeiten -". 

We like to take this opportunity to thank you for your substantial 
contribution to this work by feeding us with data , comments and 
information that has been digested and incorporated in the context of this 
study. 

A publication of the entire study in the near future, authorized by the 
BMWi and URANERZ, is pending. At present, we distribute an extended summary 
only, together with some selected tables, plates and figures. 

Sincerely yours, 
URANERZBERGBAU-GmbH 

~~.~f#?!.{ 
Encl. 

( 

i.A. Dr. B. Schmeling 
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